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Attachment 1

095596
UNIT MANAGERS' MEETING AGENDA

3350 George Washington Way
May 24, 2001

9:00 a.m. - 11:00 a.m. 200 Area Room 2A01

General (10 minutes)
* Outstanding Action Items (attached)
* Review of the 200 Area Ecological Assessment briefings
* Review of the Land Use Workshop schedule

- June HAB Presentation
* DOE-GJO/MACTEC-ERS 200 Area Geophysical Logging Program

Groundwater Operations (5 mInutes)

200-UP-1 (10 minutes)
* Operations Status

200-ZP-1 (10 minutes)
* Operations Status
* PFP Well Status

200-ZP-2 (PW-I) (10 minutes)
* Operations Status
* Z-9 Well Deepening Status
* SVE Status and Data
* Monthly Vapor Monitoring Status and Data

200-PW-1 Plutonium/Oroanic-Rich Process Waste OU (10 minutes)

* Work Plan Status
- Draft A Work Plan due to regulators 12/31/01
- M-1 3-00L TPA Change Package in preparation

* Dispersed CCI4 plume DQO process
- Schedule technical discussion meeting the week of 5/28

* Delivery of DQO Summary Report (Phase I)

200-CW-I Gable/B Pond and Ditches Coolina Water OU (5 minutes)
* Status request for regulator approval of the RI Report



Attachment 1

200-CS-1 Chemical Sewer OU (5 minutes)
* Status of 216-A-29 sampling activity (Support to CHG)

200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs (10 minutesi
* Approval of revised Waste Control Plans to support borehole geophysical logging
* Review of upcoming drilling activities
* Status Ecology approval of Work Plan

200-PW-2 Uranium-Rich Process Waste OU (5 minutes)

. Status of the workplan and TPA change packages

2
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Groundwater and Source Operable Units Unit Managers' Meeting
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May 24, 2001

Please print deafly and use black ink

PRINTED NAME ORGANIZATION O.U. ROLE TELEPHONE

,2oo- 4A A
0r\t te e s0 z e - eL. 0r0 6<Azkr 3T- 5(3(

CYr 10A 1co4o UAiMir ~136-30

SAljl C5 - )3 V-521
Tza c. 'pzt _______ _______-_7_

EA Rhot E C cci 4tAsgepir 39- '00

l tae S1V __ ArCa ;772- 9)D5-

&0 Lz, .3 NZZ(&$72 -92 67

_________:&7Z- 52qz..

__, _ ___ _ G O 3 -- CL..

Vt k/Wr1evC-4 ho__r zxA 3 -r ,

ThL (040r-144 _c __/____ $C4Ct) 7 33o s
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Attachment 4

3. 200-ZP-1

. Operations Status - There are five (5) wells operating at about 175 gpm total. An
outage is scheduled for June 5, 2001, to change out the granular activated carbon
and perform system maintenance. Modifications to the flow control valves of the
wells will be made.

. Plutonium Finishing Plant (PFP) Well Status - Procurement of the drilling
subcontract will begin June 19, 2001. Drilling is to begin August 6, 2001. The work
shift is from 5:30 p.m. to 4:00 a.m. Ground penetrating radar surveys were
performed last week at the preferred and alternate locations. There is a lot of piping
and an evaluation will be done to determine if there is a need to move to the
alternate site. The Data Quality Objective (DQO) and Sampling and Analysis Plan is
being prepared. EPA stated that the S&T data needs need to be captured in the
Sampling Analysis Plan. The Waste Management Plan is being revised. The draft
Innovative Treatment Remediation Demonstration (ITRD) Report is out for review.
Comments are due back by June 18, 2001. A conference call is scheduled to
discuss the proposals. NETL awarded the proposals for the deep and difficult
access carbon tetrachloride technologies to Applied Research Associates (ARA) and
General Electric. EPA asked if the NETL work (especially the ARA work) could be
integrated into the PW-1 Work Plan. The Draft Work Plan needs to go to regulators
by December 31, 2001.

4. 200-ZP-2

" Operations Status - 100% availability. Wells are operating at 450 cfm with an
average concentration of 29 parts per million (ppm) out of the eight wells.

. Z-9 Well Deepening Status - Activity began on May 22, 2001, and the first well is at
a depth of 122 feet at this point. Ten split spoon samples have been taken and
recovery is excellent. Vapor samples have been taken at 105 feet, 114 feet and 122
feet. Carbon tetrachloride concentrations at those depths are 5 ppm, 95 ppm and
174 ppm. Chloroform concentrations at those depths are 4 parts per million by
volume (ppmv), 4 ppmv and non-detectable. Vapor samples are planned for
approximately every 20 feet.

. SVE Status and Data - Tables ("Comparison of Maximum Carbon Tetrachloride
Rebound Concentrations Monitored at 200-PW-1 (200-ZP-2) Soil Vapor Extraction
Sites FY 1997 - FY 2001" and tCarbon Tetrachloride Rebound Concentrations
Monitored at 200-PW-1 (200-ZP-2) Soil Vapor Extraction Sites July 1999 - April
2001") were distributed.

5. 200-PW-1 Plutonium/OrganIc-Rich Process Waste OU

. Work Plan Status

- Draft A Work Plan Due to Regulators 12/31/01 -

2



Attachment 4

- M-13-OOL TPA Change Package in Preparation - EPA requested a copy
of the draft.

" Dispersed CC14 Plum DOO Process

- Schedule Technical Discussion Meeting the Week of May 28, 2001 - U.S.
Environmental Protection Agency (EPA) requested a detailed report of the
NETL work be included in this meeting.

. Delivery of DQO Summary Report (Phase 1) - EPA indicated that the timing of this
work may be influenced by the work that will be planned for the dispersed plume
investigation.

6. 200-CW-1 Gable/B Pond and Ditches Cooling Water OU

* Status Request For Regulator Approval of the RI Report - Received approval.

7. 200-CS-1 Chemical Sewer OU

. Status of 216-A-29 Samplina Activity (Support to CHG) - Bechtel Hanford, Inc., is
waiting to receive a work order from CH2M Hill Hanford Group, Inc. (CHG) to
perform sampling. Ecology stated that it is their intention to support a
Comprehensive Environmental Response, Compensation, and Liability Act of 1980
(CERCLA) removal action if contamination is found during sampling. That would be
the quickest option and would support ORP's construction schedule for the Waste
Transfer Pipeline.

& 200-TW-1 Scavenged and 200-TW-2 Tank Waste OUs

. Approval of Revised Waste Control Plans to Support Borehole Geophysical Loging
- The Waste Control Plan was submitted to Ecology. The revisions were to add
geophysical logging wells. EPA approved the TW-1 Waste Control Plan. The TW-2
Waste Control Plan was provided to Ecology for review and final approval.

. Review of Upcoming Drilling Activities - Plan to be in the field with mock-up the
week of June 11, 2001. Drilling is scheduled to begin on June 18, 2001. The driller
was looking at the Personal Protective Equipment (PPE) requirements. The driller
proposes back-shift drilling operations from 11:30 p.m. to 10:00 a.m. DOE is
reviewing the health and safety concems associated with night work.

. Status Ecoloav Apgroval of Work Plan -

9. 200-PW-2 Uranium-Rich Process Waste OU

. Status of the Workolan and TPA Chanae Packaaes - The transmittal letter to DOE's
regulatory compliance organization was sent. "Suggested Changes to 200-PW-2
Work Plan to Incorporate 200-PW-4 RCRA TSD Units" was distributed at the
meeting.
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Attachment 6

0 95 59 6
Comparison of Maximum Carbon Tetrachloride Rebound Concentrations

Monitored at 200-PW-1 (200-ZP-2) Soil Vapor Extraction Sites
FY 1997 - FY 2001

200-PW-1 November 1INS - October 1997 - Ju lm98- July 1999 -
-(200-ZP-2) IJuly 1997 Septemberl1998- Septomber 1999 June 2001

Location Site IZone aximumn Reboundonths' Maxmum Reboun tonths' Maximum Rebou onths' MxIMuM Reboun months*
(ei or Probe) Carbon Tetrachlord of srbon Tatrachlord of rbon Tetrchlord of rbon Tatrachlord of

ftset bg Pm) von Pmv) rboum (mv) rboun (Imv) rbound
7 6- it Z-18 11 0 8 0 3 u 12

7 Si/ t Z-1A 11 not measured not measured 1.4 12
711/61t Z-1 A 11 0 8 0 6 2.9 12

8-5 5 t Z-9 1 not measured not measured 0 3
84-1 Z-9 1 not measured not measured 0 3

Z605f -9 1 1.3 8 0 9 1.9 6
870 t Z-1A I not measured 0 3 1.0 12
870~t Z-A 1 not measured 1.5 3 2.6 12
4-/ f Z-9 1 0 a not measured 1.4 3

911/5 It Z-9 1 0 a 2.1 9 2.6 6
912 6 It Z-9 1 1.1 a 1.5 9 1.3 61

16 i t Z-9 1 not measured not measured 0 3
C -13AJ9 ft Z-1A 2 not measured 0 6 1.0 12

CP-16110 it I -9 12 not measured 0 9 1.5 6
CT17/10 it IZ-9 I2F n - measureud - 4.2 9 5.1 6 6.6 22

CP-IS/ is t IZ-9 12 not measured 6.5 9 5.0 6 5.2 22
CP-1/26 it Z-1A 2 F no-m70 surwd 0 6 0 12

-16125 it Z-9 12 not measured not measured not measured 1.8 22
CP-225 it Z-1 2 not masured 9.1 6 1o IF2 1 i. s
C -4/25 it Z-1 2 not measured no-T meurmd not measured 3.5 0

CT301 28 it Z-18 12 riot measured not measured 3.2 12 1.4 18
C -1N0t Z-1 A 12 2.2 8 not measured not measured 3.6 18

CT732 it Z-1A 12 not eaur 2.3 6 5.4 12 6.2 IS
CP-7/3 t Z-9 12 1.2 8 not measured not mwasured 2.6 22
CP-N5t Z-18 12 2.0 8 1.4 3 3.0. 12 5.1 is

PT3/4 t Z-IA 12 rot measured 2.0 3 2.61 12
PZ3/40f -18 2 2.3 8 not measured 1.7 12 1.9 0

CP2N 45 ft Z-9 2 65.61 8 52.71 9 57 3 127 22
1220ST/ 52 ft Z-9 2 2 8 not measured 1.6 3 2.5 22

-2/6 t Z-9 2 not measured 1.5 0 3.7 3
PT-N60ft Z-9 2 45.5 8 41.1 0 44 3 68 22

C -3 8 Z-1 8 2 1.7 8 not measured 3.0 12
C -1 70 Z-1A 2 5.2 8 not measured 5.6 12
CT47f Z-9 2 not measured 3.2 9 3.6 3
1-19 T/7 Z-9 2 14.6 8 not measured 7.6 3 7.7 22
CP-&7 t Z-9 2 not measured not measured not measured 16 22
-1/76ft Z-1 A 2 4.0 8 not measured 14.2 12
PT3/8 Z-1A 2 5.8 a not measured 9.2 12
W -2/2 Z-9 2 28.9 8 1 .5 9 46 6 55 22
W1-&8 t Z-9 2 not measured 15.3 9 39 6 43 21

C -2N6 Z-9 2 221 8 206 9 148 6 195 22
C -4/6 Z-18 2 36.3 8 6.9 3 0 12
W1-1ST/8 tZ-9 2 not measured not measured U 3

C -287 it Z-9 2 280 8 230 9 203 6 224 22
CP-1A191ft Z-18 2 3.9 8 not measured 4.2 12

C -491 it Z-1A 2 not measured 7.7 3 14 12
CPT-IN91 it Z-9 2 103 8 34.51 9 721 3

158/9 t Z-9 2 not Measured not measured not mewswured 51 22
1-2ST1 Z-1A 2 38.2 8 17.8 3 24 12
181213t Z-12 2 46.8 8 11.1 3 33 12 25 18
1527 1 t Z-9 3 797 8 630 9 661 6 442 22

CP-Z11f -9 3 44.6 8 37.7 9 37 6 35 22
W1-220SST/ 118 Z-9 4 21.9 8 not measured 36 3 34 22

W18-15SU 123 It Z-1A 3 not measured 143 3 492 12 2841 18
W18-167/123 it Z-1A 3 323 8 79.7 3 228 12 248 18
W15-21OSST/ 130 Z-9 4 298 8 not meaured 47 3 54 22

18-249/ 134 it IZ-18 13 206 8 20.4 3 215 12 176 18
W8-2481136 it Z-1A 3 288 8 86.31 3 1771 12 214 18

W16-219SST/ 155 Z-9 5 69.6 a not measured 24 3 44 22
1527-T18 -9 S 14.6 8 not measured 13 3 15 22

W15-GL/189 it Z-9 6 22.6 8 17.8 9 1.3 6
W15-9U 189 It Z-9 6 18.3 8 15.0 9 15 6 OD 21-

W -/20 Z-IA 6 28.5 a 17.3 3 29 12
W -U28t Z-1A 6 36 8 31.3 6 16 12
W1-2 1 t Z-18 6 not measured A3.8 3 19 121

'U W bsdnlocation (Z-1NIAM1 WrZ-9) of mmnnoring poKnt speoic points nay be beyind SVE zcne of influence durin partiousor operaing conligurations
- -1 and Z-12 webs off-k*o Oct 96 - Apr 98

-CPT-1A, CPT-9A, and PGOOsMy CPT-7A appeared to be beyond SVE zone of Influence In Oct 96 baued on caterer"a pruuiura (BHW-1 105, p. 6-1)
-CPT-KA CPT-21A CPT-28 beyond SVE moe of Influence In May 96 baed On C14 cOnCerba#Wn and akfiaw modslng baued On measurd va m (BHW-0105, P. 6-1)
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Attachment 7

095596
Suggested Changes to 200-PW-2 Work Plan to Incorporate 200-PW-4 RCRA TSD Units

1. Change the title of the document to the following:
200-PW-2 Uranium-Rich Process Waste Group Operable Unit RI/PS Work Plan

and Process Waste RCRA TSD Unit Sampling Plan

Note that this affects the footer on all pages. (For simplicity this footer will read "200-PW-2 OU
RI/FS Work Plan and RCRA TSD Unit Sampling Plan".)

2. Modify the Executive Summary by adding the following sentence to the end of the first
paragraph:

As a result of recent discussions with the regulators regarding streamlining the 200 Area
assessment process the assessment of two additional RCRA TSD units (the 216-A-37-1 Crib and
the 207-A South Retention Basin) has been integrated into the RI/FS process as part of the 200-
PW-2 OU. By adding the assessment of these 2 TSD units from the 200-PW-4 General Process
Waste Group OU to the scope of the 200-PW-2 OU it will be possible to accelerate the
investigation of all process waste-type related RCRA TSD units.

3. Rewrite Section 1.0 by adding the paragraph highlighted as the last paragraph:

1.0 INTRODUCTION

The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology
et al. 1998) identifies approximately 7-00+ soil waste sites (and associated structures)
resulting from the discharge of liquids and solids from 200 Area processing facilities to the
ground. These !70-800+ sites have been arranged into 23 separate waste groups that contain
Comprehensive Environmental Response, Compensasion, and Liability Act of 1980 (CERCLA)
past-practice sites; Resource Conservation and Recovery Act of 1976 (RCRA) past-practice
(RPP) sites; and RCRA treatment, storage, and disposal (TSD) units.

This work plan supports CERCLA remedial investigation/feasibility study (RI/FS) activities for
the 200-PW-2 Uranium-Rich Process Waste Group Operable Unit (OU) and the assessment of
the 216-A-37-1 Crib and 207-A South Retention Basin RCRA TSD units from the 200-PW-4
General Process Waste Group OU. This work plan alee-integrates hgkPtRCRA faeiity

'fivestiga :..~eeffev m m: . Ond CERCLA requirements for the OU. The
process outlined in the work plan follows the CERCLA format with modifications to
concurrently satisfy RCRA requirements as described in the 200 Areas Remedial
Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program
(DOE-RL 1999) (hereinafter referred to as the Implementation Plan). The Implementation Plan
is summarized in Section 1.1 of this work plan.

The 200 Areas is one of three areas on the Hanford Site that remain on the U.S. Environmental
Protection Agency's (EPA) National Priorities List under CERCLA. The 200-PW-2 OU is
located near the center of the Hanford Site in south-central Washington State. The 200-PW-2



OU consists of 26 waste sites and 8 associated unplanned release (UPR) sites as defined in the
Implementation Plan (DOE-RL 1999). This was subsequently updated using information in the
Waste Information Data System (WIDS), bringing the current total to 34 sites. In the spring of
2000, an effort was initiated to evaluate the waste sites identified in the 200-PW-2 OU following
the waste site reclassification process, as described in Tri-Party Agreement Handbook
Management Procedures, Guideline Number TPA-MP-14, 'Maintenance of the Waste Information
Data System (WIDS)" (DOE-RL 1998). As a result of that process, waste site 200-W-23 has
been rejected as a duplicate of 200-W-22, and site UPR-200-E-40 has been rejected through
consolidation into a larger site, 200-E-103, which will be addressed under the 200-UR-I OU.
Thus, site numbers 200-W-23 and UPR-200-E-40 will no longer be considered in the 200-PW-2
planning. The total number of sites remaining in the 200-PW-2 OU, therefore, is 32.

Of the 23 source OUs in the 200 Areas, the 200-PW-2 OU was assigned a higher priority
because waste sites within the OU have relatively high inventories of a mobile contaminant
(i.e., uranium), and some waste sites are known contributors to uranium contamination in
groundwater. In addition, the OU includes RCRA TSD unit waste sites that have Tri-Party
Agreement-required closure plans in the year 2003.

The 200-PW-2 waste sites received uranium-rich process condensate/process waste, primarily
from waste streams generated at the 221/224-U Plant Uranium Recovery Project (URP), the
Reduction-Oxidation (REDOX) process facility, and the 224-U/UO 3 Program for the
Plutonium/Uranium Extraction (PUREX) Plant, as well as at the 221-B (B Plant) and Semi-
Works facilities in the 200 East and 200 West Areas. Most of the process waste sites (cribs and
trenches) received uranium-rich solutions from both the cold runs (nonirradiated uranium) and
startup phases prior to the operation of the three main plants. The process condensates were
vapors collected from thermally hot process steps that were condensed and subsequently
discharged to the ground.

This work plan contains the requirements for characterization of the four waste sites from this
the 200-PW-2 OU that are considered to be representative of the remaining sites. Three of the
four sites (i.e., the 216-A-19 Trench, the 216-B-12 Crib, and the 216-U-8 Crib) are RPP sites,
whereas the fourth (i.e., the 216-U-12 Crib) is also a RCRA TSD unit. Two additional RCRA
TSD units (the 216-A-10 Crib and 216-A-36B Crib) will also be characterized as part of RCRA
closure activities for thie-the 200-PW-2 OU. The three TSD units are identified as interim status
units under Washington Administrative Code (WAC) 173-303. The current Part A Permit
applications for these units are contained in Appendix A. The logic for selecting sites from this
OU to be characterized is contained in Section 2.2. All six sites are identified in the
Implementation Plan (DOE-RL 1999).

Based on recent discussions with Ecology and EPA on ways to further streamline 200 Area
assessment planning, two additional RCRA TSD units have been added into the RI/MS process as
part of the 200-PW-2 OU. This momt focused approach was also discussed during the annual
review of 200 Area work scone priorities conducted during the spring of 2001. As a result of
these meetings. Ecology agreed that the assessment of the 216-A-37-1 Crib and 207-A South
Retention Basin RCRA TSD units (from the 200-PW-4 General Process Waste Group) may be
addressed as part of the 200-PW-2 OU work plan to accelerate the investigation of all process



waste-type RCRA TSD units. A separate Sampling and Analysis Plan will be prepared for these
two RCRA TSD units: the implementation of which will be integrated with the 200-PW-2 RI.
Furthermore. the TSD units will also be incorporated into subseQuent RI/FS documents under the
200-PW-2 OU. The current Part A Permit applications for these two units are contained in
Appendix A.

The characterization and remediation of waste sites at the Hanford Site are addressed in the
Tri-Party Agreement (Ecology et al. 1998). The schedule of work at the Hanford Site is
governed by these Tri-Party Agreement milestones. The Washington State Department of
Ecology (Ecology) is the lead regulatory agency for this OU. The milestone controlling the
schedule for the 200-PW-2 OU is-was M-13-25, "Submit Uranium-Rich Process Waste Group
Work Plan," which was met with submittal of the work plan by December 31, 2000. Associated
project milestones are discussed in Section 6.0. A*-Other associated milestones i-include
Milestone M-20-33, which requires submittal of the 216-A-10 Crib and 216-A-36B Crib
closure/post-closure plans to Ecology by October 31, 2003, and M-20-52 and M-20-53 that
address submittal of closure/post-closure olans for the 216-A-37-1 Crib and 216-A South
Retention Basin by December 31, 2003, (These dtes we ourrnty undzr fevizw fzr poosibie

cn1oi datian w.ith the prcpaced oubmittal doe for the fzanibilit- otudyt'clouro pan.) Te
schedule shown in Figure 6-1 proposes new completion dates for these RCRA TSD milestones in
order to align them with completion of the feasibility study/closure plan.

4. Modify Figure 1-1 to show the addition of the 216-A-37-1 Crib and 207-A South Retention
Basin RCRA TSD Unit Sampling and Analysis Plan task. Add information such as that
included in Column 1 to describe the contents of the SAP, including the DQO report.

5. Modify Section 5.1 as shown in the highlighted section.

5.1 INTEGRATED REGULATORY PROCESS

The RCRA closure and corrective action authorities have clear jurisdiction over waste with
chemical constituents (in particular, dangerous waste and dangerous waste constituents) and the
chemical constituents in mixed wastes (i.e., mixtures of dangerous waste and radiological
contaminants), but not jurisdiction over waste with radiological contaminants only. By applying
CERCLA authority concurrently with RCRA closure and corrective action requirements through
integration, cleanup will be addressing all regulatory and environmental obligations at this OU,
including compliance with MTCA, as effectively and efficiently as possible. Also, by applying
CERCLA authority jointly with that of RCRA, additional options for disposal of closure,
corrective action, and remedial action wastes at the Environmental Restoration Disposal Facility
are possible. By allowing flexibility in final disposal options, DOE, Ecology, and EPA intend to
minimize disposal costs as much as possible while remaining fully protective of human health
and the environment.

The integrated process for characterization of the 200-PW-2 OU uses this RI/FS work plan in
combination with the Implementation Plan (DOE-RL 1999) to satisfy the requirements for both
an RI/MS work plan and an RFI/CMS work plan. General facility background information,
potential ARARs, preliminary RAOs, and preliminary remedial technologies developed in the



Implementation Plan are incorporated by reference into this work plan. This work plan also
provides RCRA TSD unit closure plan information on facility description, location, and process
information (Sections 2.1 and 2.2), waste characteristics (Section 3.1), and groundwater
monitoring (Section 3.2). Following the completion of the work plan, an RI will be performed
that will satisfy the requirements for an RFI and will provide the data needed to support the
selection of a closure strategy for RCRA TSD units. The RI will be limited to the concurrent
investigation of representative waste sites and RCRA TSD units undergoing closure. A report
summarizing the results of the RI will then be prepared that will satisfy the requirements for an
RFI report. The report will also contain the characterization information required in a RCRA
TSD unit closure plan.

Based on recent discussions with Ecology and EPA on ways to further streamline 200 Area
assessment planning, two additional RCRA TSD units have been added into the RI/FS process as
part of the 200-PW-2 OU. This more focused approach was also discussed during the annual
review of 200 Area work scone priorities conducted during the spring of 2001. As a result of
these meetings. Ecology agreed that the assessment of the 216-A-37-1 Crib and 207-A South
Retention Basin RCRA TSD units (from the 200-PW-4 General Process Waste OMup) may'be
addressed as art of the 200-PW-2 OU work plan to accelerate the investigation of all process
waste-type RCRA TSD units. A separate Sampling and Analysis Plan will be prepamd for these
two RCRA TSD units: the implementation of which will be integrated with the 200-PW-2 RI.
Furthermore, the TSD units will also be incorporated into subsequent RI/FS documents under the
200-PW-2 OU.

After the RI is complete, remedial alternatives/closure strategies will be developed and
evaluated against performance standards and evaluation criteria. The integration process for
the evaluation of remedial alternatives includes the preparation of an FS/closure plan that will
satisfy the requirements for a CMS report. Both documents are required to include identification
and development of corrective measure/remedial alternatives and an evaluation of those
alternatives. The CMS generally also includes a recommended alternative, which is typically the
purpose of the proposed plan under CERCLA. The FS will include a section that provides
corrective action recommendations for RPPs and closure plans will address the RCRA TSD units
in the OU. The PS will also include further evaluation and refinement of ARARs that were
identified in the Implementation Plan.

The RCRA TSD closure options (i.e., landfill, modified, and clean closure as defined in
Condition II.K. of the Hanford Facility RCRA Permit) will be determined based on the
alternative selected and the amount of cleanup that can be attained by the alternative. Landfill
closure under RCRA could include the construction of an engineered barrier over the unit and
equates to what is typically termed as a "containment alternative" under CERCLA. A modified
closure option includes alternatives that leave contaminants in place above MTCA Method B
cleanup standards in soil, debris, or groundwater, but below MTCA Method C. A clean closure
option requires that all contaminated material and media be removed and decontaminated to
levels below MTCA Method B.

Recent revisions prompted by the EPA and codified in the June 2000 amendments to
WAC 173-303-610(1)(d) for closure/postclosure plans and WAC 173-303-645(l)(e) for



corrective actions allow for alternative requirements for closure, post-closure, groundwater
monitoring, or corrective action at TSD units. WAC 173-303-645(1)(e) states:

"The director may, in an enforceable document, replace all or part of the
requirements of this section with alternative requirements for ground water
monitoring and corrective action when he or she determines: (i)A dangerous
waste unit is situated among other solid waste management units or areas of
concern, a release has occurred, and both the dangerous waste unit and one or
more of the solid waste management units or areas of concern are likely to have
contributed to the release; and (ii) It is not necessary to apply the requirements of
this section because the alternative requirements will protect human health and
the environment."

These revisions allow certain TSD units to be addressed through the corrective action program
rather than through the TSD closure requirements. This flexibility is intended to reduce the
potential for confusion and inefficiency created by the application of two different regulatory
requirements at the same unit or between units within close proximity of one another. Under
these new provisions, closure and postclosure plans may be eliminated as stand-alone documents
in favor of generating a more holistic document that includes the closure/postclosure elements
within the details of the corrective action requirements at TSD, RPP, and CERCLA past-practice
units. The application of these revised regulations to OUs within the 200 Areas of the Hanford
Site will require further discussion between Ecology and DOE and may result in changes to the
integrated RCRA/CERCLA process presented in the Implementation Plan (DOE-RL 1999),
Figure 1-1 of this work plan, and this section.

The decision-making process for the 200-PW-2 OU will be based on the use of a proposed plan,
ROD, and Hanford Facility RCRA Permit modification. Based on the FS/closure plan, a
proposed plan will be prepared that identifies the preferred remedial alternative for waste sites
within the OU. The proposed plan will include a draft permit modification with unit-specific
permit conditions for RPP waste sites and the RCRA TSD units within the OU for incorporation
into the Hanford Facility RCRA Permit. The CERCLA ROD will document the RCRA TSD
unit closure and RCRA corrctive action decisions for these units. The lead regulatory agency
(Ecology) will prepare the CERCLA ROD following completion of the public involvement
process for the proposed plan, which, after signature by the Tri-Parties, will authorize the
selected remedial action. The remedy selected under CERCLA will be incorporated into the
Hanford Facility RCRA Permit as the RCRA closure/corrective action after issuance of the
public notice and the comment process.

The technical and procedural elements of RCRA and CERCLA are each addressed in full in this
process. The CERCLA public involvement, including public notice and opportunity to
comment, will be enhanced, as necessary, to concurrently satisfy the public involvement
requirements for the RCRA closure and RPP processes. The public will be given an opportunity
to review and comment on the FS/closure plan and the proposed permit conditions that will be
contained in the proposed plan. The proposed plan with a draft permit modification will be
issued for a minimum 45-day public review and comment period. Supporting documents,
including the FS/closure plan, will also be made available to the public for review at this time.



A combined public meeting/public hearing may be held during the comment period to provide
information on the proposed action and permit modification and to solicit public comment.

6. Modify Section 5.2.1 to include the following highlighted paragraph:

5.2 REMEDIAL INVEStIGATION ACTIVITIES

This section summarizes the planned tasks that will be performed during the RI phase for the
200-PW-2 OU, including the following:

" Planning
* Field investigation
* Management of investigation-derived waste (IDW)
" Laboratory analysis and data validation
" Preparing an RI report.

These tasks and subtasks reflect the work breakdown structure that will be used to manage the
work and to develop the project schedule discussed in Section 6.0.

5.±.1 Planning

The planning subtask includes activities and documentation that need to be completed before
field activities can begin. These include the preparation of a job hazard analysis and site-specific
hla and safety plan (HASP), radiation work permits, excavation permits and supporting
surveys (e.g., cultural, radiological, wildlife, and utilities), work instructions, personnel training,
and the procurement of materials and services (e.g., drilling and geophysical logging services).
In addition, borehole locations identified in Figures 4-1 through 4-3 will be located using a
global positioning satellite system.

With the addition of the 216-A-3'-1 Crib and 07-A South Retention Basin RCRA TShI units
from the 200-PW-4 OU to the scope of work for this work plan, it will be necessary to prepare a
separate Sampling and Analysis Plan for these two RCRA TSD units. All required approvals
and necessary planning activities identified above will be completed prior to initiating field
activities. Field activities for tie two TSD units will be initiated in sequence with the
remainder of the assessment activities identified in this work p.

Appendix B of the Implementation Plan (DOE-RL 1999) provides a general HASP that outlines
health and safety requirements for RI activities. Site-specific HASPs will be prepared for test pit
excavation and drilling following the requirements of the general HASP. Initial surface
radiological surveys will be performed to document any radiological surface contamination and
the background levels in and around the sampling locations. This information will be used to
document initial site conditions and prepare HASPs and radiation work permits.

7. Modify Section 6 as shown below:



6.0 PROJECT SCHEDULE

The project schedule for activities discussed in this work plan is shown in Figure 6-1. This
schedule will serve as the baseline for the work planning process and will be used to measure the
progress of the implementation of this process. The schedule for field activities and the
preparation, review, and issuance of the RI report, the FS/closure plan, and the proposed plan/
proposed permit modification are also shown in Figure 6-1. The schedule concludes with the
preparation of a ROD. Modification of the Hanford Facility RCRA Permit will occur after
issuance of the ROD, during Ecology's annual modification process.

The portion of the schedule most germane to this work plan and the SAP (Appendix B) are
FY 2001 through 2003. One Tri-Party Agreement milestone that has been completed involved
submittal of Draft A of the work plan to the regulators by December 31, 2000 (Milestone
M-13-25). Existing outyear RCRA TSD unit milestones include M-20-33, which requires
submittal of the 216-A-10 Crib and 216-A-36B Crib closure/post-closure plans to Ecology by
October 31,2003, and M-20-52 and M-20-5 which require submittal of the 216-A-37-1 Crib
and 207-A South Retention Basin closure/poet-closure plans, to Ecology by December 31, 2003.
The schedule shown in Figure 6-1 proposes new completion dates for these RCRA TSD
milestones in order to align them with completion of the feasibility study/cipsure plan.
Modifications to major milestone M-20-00 will be proposed at a later date as part of a
comprehensive package to address all 6ther remaining M-20 interim milestones.

The following arm proposed project milestone completion dates for key activities:

" Complete field activities (M-15-43A) - September 30,2003*

* Submit Draft A RI report for regulatory review (M-15-43B) - June 30, 2004*

* Submit Draft A FS/closure plans and Draft A proposed plan/permit modification for
regulator review (M-15-43C) - December 31, 2005*.

Interim milestones to be designated under the Tri-Party Agreement will be established through
negotiations between the Tri-Parties. A Class II change form will be submitted to Ecology and
EPA to request the addition of any interim milestones. Any updates to the project schedule or
associated milestones will be reflected in the annual work planning process. Currently field
activities are scheduled to begin in FY 200.

*Target project milestone

8. Revise the project schedule in Figure 6-1 to add a line for preparation of the SAP for the 2
TSD's, move all project milestones out 1 year to be consistent with the new targets, eliminate
reference to the M-20-33 milestone on the figure (in lieu of having it mentioned in the text),
and do not add the other 2 PW-4 milestones to the figure.

9. Add copies of the Part A, Form 3 Permit Applications for both the 216-A-37-1 Crib and 207-
A South Retention Basin to Appendix A.



10. To be consistent with the approach taken in recent work plans remove Appendix C, the
Waste Control Plan, from the document. This document will be issued as a separate
document that will get regulator concurrence. A global search of the document will be
conducted to remove reference to the Waste Control Plan.
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EXECUTIVE SUMMARY

This Phase I data quality objective (DQO) summary report supports the remedial

investigation/feasibility study (RI/FS) and remedial action decision-making processes for the

200-PW-1 Organic Rich/Plutonium Rich Waste Group Operable Unit (OU). A RI of the

200-PW-1 OU will be conducted under the Comprehensive Environmental Response,

Compensation, and Liability Act of 1980. The 200-PW-1 OU consists of eight waste sites

including cribs, trenches, and two unplanned release sites. Two waste sites in the 200-PW- I OU

have tentatively been identified as representative sites in the Waste Site Groupingfor 200 Area

Soil Investigations report (DOE-RL 1997b) and the 200 Areas Remedial Investigation/Feasibility

Study Implementation Plan - Environmental Restoration Program (hereinafter referred to as the

Implementation Plan) (DOE-RL 1999).

Another RI/FS DQO (Phase II) will be performed for the 200-PW-I OU waste sites that

addresses the dispersed carbon tetrachloride plume underlying a portion of the Hanford 200 West

Area. The sampling requirements identified in the two DQO summary reports will be combined

in the sampling and analysis plan within the 200-PW-1 OU work plan.

The waste sites in the 200-PW-1 OU received effluents from the Z Plant Complex, including the

Plutonium Finishing Plant processes, which contained significant concentrations of chemicals

and radionuclides. Data collected during the RI will be used to determine if the waste sites are

contaminated above levels that will require remedial action, to support evaluation of remedial

alternatives and/or closure strategies, and to verify or refine the preliminary conceptual

contaminant distribution models. The data will be generated mainly through soil sampling and

analysis.

This DQO effort follows the concepts developed in the Implementation Plan (DOE-RL 1999) for

using analogous site contaminant data to reduce the amount of characterization required to

support Ri/FS decisions. These concepts involve grouping sites with similar process histories,

structures, and contaminants and then choosing one or more representative sites for

comprehensive field investigation, including sampling during RI activities. Findings from the RI

ES-l
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at representative sites are then used to make remedial action decisions for all of the waste sites in

the OU. Nonrepresentative sites for which field data have not been (or will not be) collected are

assumed to have contaminant characteristics similar to the representative sites that are

characterized. A Record of Decision for the OU will be issued through the RI/FS process using

the data collected during the RI. The analogous sites (i.e., those not sampled during the RI) will

be addressed during the confirmatory sampling phase to ensure that the remedial action specified

in the Record of Decision is appropriate and to provide design data as needed. Following

remedial actions, verification samples will be collected to support site closeout.

The Washington State Department of Ecology's document, Guidance on Sampling and Data

Analysis (Ecology 1995), was used in developing the sampling design for the RI. Because the

data will not be used to demonstrate compliance with a cleanup level, focused (biased) soil

sampling of areas selected with the highest contamination potential was selected over an

area-wide (unbiased) sample design. The concentrations of all contaminants in each soil sample

will be compared directly with the cleanup levels. A statistical analysis of the sampling data is

not appropriate for focused sampling schemes and, therefore, is not used in this report. The

locations of samples exceeding the cleanup level will be used to delineate the areas of soil

contamination that require a decision to be made on the need for remediation.

The proposed sampling locations were selected with the goal of intersecting the areas of highest

contamination and determining the vertical extent of contamination. The nature

(e.g., contaminant type and concentration) and the vertical extent of the contamination are the

major RI data needs. For sites that have not been adequately characterized, boreholes will be

drilled to the groundwater table and soil samples will be collected at specified locations within

the borehole. Geophysical logging of planned boreholes will also be performed.

The contaminants of potential concern were identified through process history information and

previous data collection efforts. Analytical performance criteria were based on Model Toxics

Control Act chemical compliance criteria (Washington Administrative Code 173-340) and other

applicable or relevant and appropriate requirements. In the absence of applicable or relevant and

appropriate requirements, other preliminary action levels were identified to determine analytical
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performance criteria. These levels provide the basis for identifying the laboratory or field

screening detection limits required to support remedial action decisions. A modified version of

the U.S. Environmental Protection Agency's DQO guidance (EPA 1994a) was used to identify

project data quality needs, to evaluate sampling and analysis options, and to document project

data quality decisions.
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ACRONYMS

AA alternative action
ABA alpha energy analysis
ALARA as low as reasonably achievable
ARAR applicable or relevant and appropriate requirement
BGO bismuth-germinate
bgs below ground surface
BHI Bechtel Hanford, Inc.
CAS Chemical Abstract Service
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

of 1980
CFR Code of Federal Regulations
CHI CH2M Hill Hanford, Inc.
COC contaminant of concern
COPC contaminant of potential concern
CPP Comprehensive Environmental Response, Compensation, and Liability Act

of 1980 past-practice
CVAA cold vapor atomic absorption
DBBP dibutyl butyl phosphonate
DNAPL dense non-aqueous phase liquid
DOE U.S. Department of Energy
DQO data quality objective
DR decision rule
DS decision statement
EPA U.S. Environmental Protection Agency
ERC Environmental Restoration Contractor
FH Fluor Hanford, Inc.
FS feasibility study
GTC gas chromatography
GCMS gas chromatography/mass spectrometry
GEA gamma energy analysis
GPC gas proportional counter
GWNZ GroundwaterNadose Zone
HEIS Hanford Environmental Information System
HPGe high-purity germanium
IC ion chromatography
ICP inductively coupled plasma
ICPMS inductively coupled plasma mass spectrometer
MCL maximum contaminant level
MTCA Model Toxics Control Act
Nal sodium iodide
O&M operating and maintenance
OU operable unit
PCB polychlorinated biphenyl
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PFP
PHMC
PNNL
PQL
PRF
PRG
PSQ
PUREX
RDR/RAWP
REDOX
RESRAD
RG
RI
RL
RMA
RMC
ROD
SAP
SGL
STOMP
SVOC
TBP
TIC
TOC
Tri-Party

Agreement
TRU

UCL
UPR
VOA
VOC
WAC
WDOH
WIDS

Plutonium Finishing Plan
Project Hanford Management Contractor
Pacific Northwest National Laboratory
practical quantitation limit
Plutonium Reclamation Facility
preliminary remediation goal
principal study question
Plutonium-Uranium Extraction (Facility)
remedial design report/remedial action work plan
Reduction-Oxidation (Facility)
RESidual RADioactivity dose model
rubber glove
remedial investigation
U.S. Department of Energy, Richland Operations Office
remote mechanical operations "A" line
remote mechanical operations "C" line
Record of Decision
sampling and analysis plan
spectral gamma logging
Subsurface Transport Over Multiple Phases
semi-volatile organic compound
tributyl phosphate
tentatively identified compound
total organic carbon
Hanford Federal Facility Agreement and Consent Order

waste materials contaminated with 100 nCi/g of transuranic materials
having half-lives longer than 20 years
upper confidence level
unplanned release
volatile organic analyte
volatile organic compound
Washington Administrative Code
Washington State Department of Health
Waste Information Data System
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METRIC CONVERSION CHART

If You Know

Length

inches

inches

feet

yards

miles

Area

sq. inches

sq. feet

sq. yards

sq. miles

acres

Mass (weight)

ounces

pounds

ton

Volume

teaspoons

tablespoons

fluid ounces

cups

pints

quarts

gallons

cubic feet

cubic yards

Temperature

Fahrenheit

Radioactivity

picocuries

Into Metric Units

Multiply By

25.4

2.54

0.305

0.914

1.609

6.452

0.093
0.0836

2.6

0.405

28.35
0.454

0.907

5

15
30
0.24

0.47

0.95
3.8

0.028

0.765

subtract 32,
then
multiply by
5/9

37

To Get

millimeters

centimeters

meters

meters

kilometers

sq. centimeters

sq. meters

sq. meters

sq. kilometers

hectares

grams

kilograms

metric ton

milliliters

milliliters

milliliters

liters

liters

liters

liters

cubic meters

cubic meters

Celsius

millibecquerel

If You Know

Length
millimeters

centimeters

meters

meters

kilometers

Area

sq. centimeters

sq. meters

sq. meters

sq. kilometers

hectares

Mass (weight)
grams

kilograms

metric ton

Volume

milliliters

liters

liters

liters

cubic meters

cubic meters

Temperature

Celsius

Radioactivity

millibecquerel

Out of Metric Units
Multiply By

0.039

0.394

3.281

1.094
0.621

0.155

10.76

1.196
0.4

2.47

0.035
2.205

1.102

0.033
2.1

1.057
0.264

35.315

1.308

multiply by
9/5, then add
32

0.027

To Get

inches

inches

feet

yards

miles

sq. inches

sq. feet

sq. yards

sq. miles

acres

ounces

pounds

ton

fluid ounces

pints
quarts

gallons

cubic feet

cubic yards

Fahrenheit

picocuries
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1.0 STEP 1 - STATE THE PROBLEM

The purpose of data quality objective (DQO) Step 1 is to state the problem clearly and concisely
and to ensure that the focus of the study is unambiguous.

1.1 INTRODUCTION

This Phase I summary report has been developed to support the remedial investigation/feasibility
study (RI/FS) and remedial action decision-making processes for the 200-PW-1 Organic
Rich/Plutonium Rich Waste Group Operable Unit (OU). A RI of the 200-PW-1 OU will be
conducted under the Comprehensive Environmental Response, Compensation, and Liability Act
of 1980 (CERCLA). The 200-PW-1 OU consists of eight waste sites that include cribs, trenches,
and two unplanned release (UPR) sites. Two waste sites in the 200-PW-1 OU have tentatively
been identified as representative sites in the Waste Site Grouping for 200 Areas Soil
Investigations report (DOE-RL 1997b) and the 200 Areas Remedial Investigation/Feasibility
Study Implementation Plan - Environmental Restoration Program (hereinafter referred to as the
Implementation Plan) (DOE-RL 1999).

Another RI/FS DQO (Phase II) will be performed for the 200-PW-1 OU waste sites that
addresses the dispersed carbon tetrachloride plume underlying a portion of the Hanford 200 West
Area. The sampling requirements identified in the two DQO summary reports will be combined
in the sampling and analysis plan (SAP) within the 200-PW-1 OU work plan.

The waste sites in the 200-PW-1 OU received effluents from the Z Plant Complex, including the
Plutonium Finishing Plant (PFP) processes, which contained significant concentrations of
chemicals and radionuclides. A map of the Hanford Site is provided in Figure 1-1 and depicts
the 200 Areas and vicinity (i.e., the location of the 200-PW-1 OU). Figure 1-2 identifies the
locations of the 200-PW-1 OU waste sites and the associated source facilities.

This DQO summary report focuses on the development of sampling designs for the
representative (typical and worst-case) sites identified in the waste site grouping report
(DOE-RL 1997b) and the Implementation Plan (DOE-RL 1999). This DQO summary report
includes confirmation of the appropriate representative waste sites for implementation of the
analogous site concept for this OU.

The 216-Z-1A Tile Field is a typical waste site for the 200-PW-1 OU. Waste sites in this OU
received similar types of contaminants, but the estimated waste inventories vary significantly.
The 216-Z-9 Trench site is the worst-case site for this OU.
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Figure 1-1. Location of the Hanford Site and 200-PW-1 Operable Unit Waste Sites.
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Figure 1-2. 200-PW-1 Operable Unit Waste Sites Relative to Source Facilities.
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1.2 PROJECT SCOPE

This DQO summary report focuses on the representative waste sites associated with the
200-PW- 1 Organic Rich/Plutonium Rich Waste Group OU. The scope of this project includes
the DQO process and development of a SAP for the two representative waste sites that will be
incorporated into an RI/FS work plan. The DQO summary report and SAP will provide the basis
for RI of the 200-PW-1 OU using the analogous site concept.

The Implementation Plan (DOE-RL 1999) presents a consistent approach to data collection
activities associated with 200 Area assessment and remediation activities. The activities include
all phases of sampling required to support the completion of the CERCLA process, which is
outlined in Section 2.3 and depicted in Figure 2-2 of the Implementation Plan (DOE-RL 1999).
Specific activities include the following:

* Data collection at representative sites defined for the waste group-specific OU work plan,
with an emphasis on verifying the conceptual contaminant distribution model(s). This will
support preparation of a risk evaluation, focused feasibility study, and remedial action
decision making.

* Data collection after issuance of the Record of Decision (ROD) to confirm that the analogous
sites in the specific waste group OU are represented by the conceptual contaminant
distribution model(s). In addition, data collection activities will be included as part of the
remedy selected for the waste group to provide site-specific information for preparation of
the remedial design report/remedial action work plan (RDR/RAWP). -

" Verification sampling will be performed to determine that remedial objectives have been
met. For the remove, treat, and dispose alternative, a RDR/RAWP will identify data
collection requirements to verify that remedial action objectives have been met. For sites
where wastes have been contained in place, an operating and maintenance (O&M) plan will
be prepared to demonstrate adequacy of the remedial action. For example, an O&M plan
would specify barrier performance monitoring activities.

This DQO process supports the data collection that will enable the evaluation of remedial
alternatives and selection of a preferred alternative through the RI/FS process. Additional DQO
processes will be conducted to define the sampling requirements for the other phases of data
collection. The critical data needs of other Groundwater/Vadose Zone (GW/VZ) core projects
will be integrated in the 200-PW-1 RI/FS work plan/SAP and are not discussed in this DQO
report.

1.3 PROJECT OBJECTIVES

The objective of the DQO process for the 200-PW-1 Organic Rich/Plutonium Rich Waste Group
OU is to determine the environmental measurements necessary to support the RI/FS process and
remedial decision making, including refinement of the preliminary conceptual contaminant
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distribution model. Additionally, the DQO process supports development of a SAP for the RI,
which will be included as an appendix to the RI/FS work plan.

Possible alternatives identified in the Implementation Plan (DOE-RL 1999) include the
following:

" No action alternative (no institutional controls)
* Engineered multimedia barrier
* Excavation and disposal of waste
" Excavation, ex situ treatment, and geologic disposal of TRU-contaminated soil
" In situ vitrification of soil
* In situ grouting or stabilization
* Monitored natural attenuation (with institutional controls).

1.4 PROJECT ASSUMPTIONS

Project assumptions for the RI include the following:

* The DQO process will be performed in accordance with BHI-EE-01, Environmental
Investigations Procedures, Procedure 1.2, "Data Quality Objectives," and Section 6.1 of the
Implementation Plan (DOE-RL 1999).

* The 200-PW- is a source OU and the investigations will focus on vadose zone soil
contamination.

" The Final Hanford Comprehensive Land Use Plan Environmental Impact Statement
(DOE 1999) identifies land use in the near future (50 years) within the 200 Area land-use
boundary as industrial (exclusive) and centers mainly on waste management activities.

" The Implementation Plan (DOE-RL 1999) outlines the assessment and remediation approach
to be followed for the OU:

- Defines the regulatory framework

- Generally identifies the characterization approach

- Provides background information on 200 Area site conditions, operational history, and
secondary plans (e.g., quality assurance, health and safety, information management, and
waste management)

- Provides governing assumptions, including preliminary applicable or relevant and
appropriate requirements (ARARs), land-use considerations, remedial action objectives,
and alternatives.
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* The analogous site approach will be used. Characterization will be limited to representative
waste sites and the characterization will be used to reach remedial decisions for all waste
sites within the OU. The DQO effort will focus on representative waste sites within the OU.
Preliminary representative waste sites have been selected in the waste site grouping report
(DOE-RL 1997b) and the Implementation Plan (DOE-RL 1999) that were considered to be
representative of typical and worst-case conditions for the OU. Representative waste sites
for the 200-PW- I OU are as follows:

- 216-Z-9 Trench (worst-case site)
- 216-Z-1A Tile Field (typical site).

* Eight specific waste sites and two UPRs within the OU are listed in Appendix G of the
Implementation Plan (DOE-RL 1999). Sites identified in the 200-PW-1 OU are listed below:

- 216-T-19 Crib
- 216-Z-1&2 Cribs
- 216-Z-1A Tile Field
- 216-Z-3 Crib
- 216-Z-9 Trench
- 216-Z-12 Crib
- 216-Z-18 Crib
- 241-Z-361 settling tank
- UPR-200-W-103
- UPR-200-W-110.

Sampling to characterize the non-representative waste sites is not included in the scope of the
200-PW-1 work plan.

* A review of the representative sites is a key component of the DQO process. The
representative sites identified in the waste site grouping report (DOE-RL 1997b) and the
Implementation Plan (DOE-RL 1999) have been revisited with the DQO scoping team
members and key decision makers to ensure that the appropriate sites are chosen. The final
selection of representative waste sites is considered flexible (i.e., different waste sites may be
selected as representative sites, or additional representative sites may be added).

* The representative waste sites in this OU are known to contain transuranic radionuclides at
concentrations greater than 100 nCi/g, indicating that some of the soils would be classified as
TRU-contaminated soils under U.S. Department of Energy (DOE) Guide 435.1-1 IIIA.

* Existing characterization data from 200-PW-1 waste sites and analogous data (i.e., borehole
logging results from boreholes in the vicinity of the waste sites) will be used to support the
DQO process and to prepare the RI/FS work plan. Based on historical site uses and current
contaminant of potential concern (COPC) information, it is recognized that certain waste site
contaminants of concern (COCs) will exceed action levels and that remediation will be
required.
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" A preliminary conceptual contaminant distribution model for the 200-PW-1 waste group in
general has been developed in Waste Site Grouping for 200 Area Soil Investigations
(DOE-RL 1997b). This preliminary conceptual contaminant distribution model provides an
initial prediction of the nature and extent of the primary COCs. Models for the representative
sites will be developed as part of the DQO effort and work plan preparation.

* Remedial actions will likely be required to achieve ARARs, including the industrial soil
cleanup standards of the Model Toxics Control Act (MTCA) (Washington Administrative
Code [WAC] 173-340) for chemical contaminants. The industrial standards are designated
Method C in MTCA. The radiological dose limits will be determined in the future. For
purposes of this DQO process, a dose limit range from 15 to 500 mrem/yr above natural
background is applied for radionuclides in soil (refer to Global Issue #2 in Section 1.5.1).
Because the waste sites in this OU are contained within the exclusive land-use boundary for
the 200 Areas, an industrial land-use scenario is assumed.

" Potential data uses that need to be considered when developing DQOs include refinement of
the preliminary conceptual contaminant distribution model; evaluation of remedial action
alternatives, remedial action decisions, and risk assessment; and worker health and safety.

* The environmental data collected will be used to support waste disposal. A subsequent DQO
process will be conducted for designation of the wastes generated during RI/FS
characterization sampling.

* Wastes with mobile contaminants were disposed at these sites and may have impacted
groundwater in the past. However, evaluation of groundwater contamination and
remediation is not included in the scope of the work plan.

" The RI (i.e., initial OU characterization) will validate, or provide the basis to refine, the
conceptual contaminant distribution models for all of the waste sites in the OU through
characterization of the representative waste sites. The conceptual contaminant distribution
models and the conceptual exposure model will be used to develop and evaluate remedial
action alternatives applicable to the OU in a FS/closure plan. The RI/FS will form the basis
for selecting a preferred remedial action in a proposed plan for the 200-PW- 1 OU.

* Supplemental sampling requirements that result from integration efforts with other projects
are not addressed in this DQO summary report but will be incorporated in the SAP, which
will be issued following the issuance of this DQO report.

* Ecological DQOs, if established/needed, will be addressed under a 200 Area-wide
investigation. Ecologically sensitive COPCs will be evaluated through that process.
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1.5 PROJECT ISSUES

Project issues include the global issues that transcend the specific DQO project and the technical
issues that are unique to the project. Both global and project technical issues have the potential
to impact the sampling design or the DQOs for the project.

1.5.1 Global Issues

Two global issues were identified during a meeting between the U.S. Environmental Protection
Agency (EPA) and the U.S. Department of Energy, Richland Operations Office (RL) on
December 5, 2000.

* Global Issue #1 - The 200-PW- 1 OU waste sites have contributed to the carbon tetrachloride
plume (vadose zone vapor and groundwater) that underlies a significant portion of the
200 West Area. Because remediation of the plume exceeds the scope of the 200-PW-1 OU
waste site remedial decisions (currently under the Groundwater Management Project), it is a
global issue for this project. To address this need, DOE and the Environmental Restoration
Contractor (ERC) are developing a 200 Area-wide carbon tetrachloride remediation strategy
under the Groundwater Management Project. The scope of this DQO process is, therefore,
limited to the contiguous boundaries of the 200-PW-I OU waste sites. Consequently,
characterization of the larger groundwater and vadose zone carbon tetrachloride plume and
dense non-aqueous phase liquids (DNAPLs) is not considered to be an objective of this DQO
process. The critical data needs of other GW/VZ core projects will be integrated in the
200-PW-1 RI/FS work plan/SAP.

* Global Issue #2 - The radiological dose limit for industrial land use is a global issue for this
project, as the dose limit has not been established by decision makers. The EPA is evaluating
radiological limits that range from 15 to 500 mrem/yr above background, with an industrial
scenario yet to be defined. This issue will be further defined in the FS process and
documented in the ROD for the OU.

* Global Issue #3 - During the external DQO briefing on February 28, 2001, EPA noted that
RL may not have a consistent policy for handling TRU-contaminated materials on the
Hanford Site. The EPA's concern is that several of the potential remedial alternatives for the
200-PW-1 OU waste sites would leave TRU-contaninated soil in place (with or without
treatment). These alternatives appear to be inconsistent with the remedial practices for other
Hanford TRU waste types that will be shipped to the Waste Isolation Pilot Plant.

This DQO summary report evaluates the ability of laboratory analytical methods for radionuclide
COCs to meet the DQOs (i.e., detection limits) to support the evaluation of either the upper
(500 mrem/yr) and lower (15 mrem/yr) limits.
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1.5.2 Project Technical Issues

The project's technical issues include the following:

* Characterization of the 200-PW-1 OU waste sites must consider radiological control
requirements for possible TRU-contaminated soils at levels above the DOE definition for
TRU of 100 nCi/g.

" If contaminated soils are present above the TRU level in the 200-PW-1 OU waste sites,
stringent health and safety restrictions will be imposed on workers and work practices.
Analyses of TRU-contaminated soils may require the use of an onsite laboratory, which
could unfavorably impact analytical costs, detection limit, and analyte lists. The RI-related
waste disposal options may also be affected.

" The 200-ZP-2 Project will extend two wells (299-W15-84 and 299-W15-95) approximately
30.5 m (100 ft) through the caliche formation near the 216-Z-9 Trench. Split-spoon sampling
will be performed for volatile organic analytes (VOAs), metals, gross alpha and beta,
plutonium (and several other radionuclides), and oil and grease, primarily for waste
designation. It is possible that some of the data accumulated through this effort will meet the
data quality needs for the 200-PW- 1 RI/FS DQO process. The use of these data Will be
addressed in the SAP.

* The enclosure structure located on top of the 216-Z-9 Trench is not designed to support loads
greater than those imposed by several occupational workers. The structure cannot be used to
support heavy sampling equipment (e.g., drilling equipment). Because of the high
contamination levels within this trench, operations that could breach the enclosure roof were
deemed unacceptable. This was considered in the development of sampling design
alternatives in Section 7.0.

* Several of the waste constituents within the 200-PW- I OU waste sites have degraded to
complexing agents. This may have affected the mobility of other constituents and analytical
methods may not exist. These are noted in Table 1-7, where applicable.

* Although the 241-Z-361 settling tank is an analogous site within the 200-PW-1 OU, a unique
remediation path may be implemented because of perceived risks associated with this site.
The Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
(Ecology et al. 1998) Milestone M-15-37B established the need to characterize the tank
contents and structural integrity. Fluor Hanford, Inc. (FH) fulfilled this milestone, which is
documented in a letter from FH to RL entitled, Submittal of Documentation in Fulfillment of
Milestone M-15-37B, dated June 15, 2000 (FH 2000). In this letter, FH proposed a
regulatory path forward that included three options: (1) a non-time critical removal action,
(2) interim remedial action, and (3) deferral to the 200-PW-I OU. The analytes reported in
this characterization effort are consistent with the COCs in this DQO summary report
including americium-241, neptunium-237, plutonium-238, plutonium-239/240, strontium-90,
technetium-99, uranium-235, silver, cadmium, chromium, mercury, nickel, lead, tributyl
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phosphate (TBP), ammonia, chloride, fluoride, nitrate, polychlorinated biphenyls (PCBs),
phosphate, and sulfate.

1.6 WASTE SITES AND OPERATING HISTORY

The 200-PW-1 OU in the Hanford Site's 200 West Area includes eight CERCLA past-practice
(CPP) sites and two UPR sites that received mostly acidic aqueous wastes, organic process
wastes, and laboratory wastes containing relatively large amounts of americium and plutonium,
with a moderate amount of uranium and small amounts of fission products. Figures 1-1 and 1-2
depict the location of the study areas relative to the 200 West Area. Waste discharged to the soil
column in this OU was generated at the Z Plant Complex (which includes the PFP) from 1949
through 1980.

1.6.1 Plant History

The 231-Z Building was constructed in 1944 and served to further decontaminate the plutonium
products from both T and B Plants before shipment offsite. In 1948, the 234-5 Z Building and
ancillary facilities were constructed to replace the processes of the 231-Z Building. The rubber
glove (RG) line was implemented in 1949. The remote mechanical operations (RMA-RMC)
began in 1935 and continued until 1989. Throughout its lifetime, the Z Plant Complex received
various types of processed (uranium and fission products removed) plutonium solutions from
each of the 200 Area separations facilities. The major processes conducted in the Z Plant
Complex included plutonium isolation and purification from the various solutions, production of
metallic plutonium, and recovery of plutonium and americium from plutonium scrap solutions.
Currently Z Plant's mission is the stabilization of plutonium-containing solids, solutions, and
incinerator ashes and the deactivation of the facility. Several buildings were associated with the
200-PW-1 OU waste streams from Z Plant including the PFP and the RECUPLEX plutonium
recovery process housed in 234-5Z, the Plutonium Reclamation Facility (PRF) in 236-Z, the
americium recovery facility in 242-Z, and the Analytical and Development Laboratory.

Liquid waste generated at Z Plant was routed to an underground storage tank (e.g., 241 -Z-361
settling tank) through an underground transfer system. The storage tank was used to settle the
heavier constituents from the liquid effluents, forming sludge. The liquid supernatants in the
tanks were ultimately discharged to the soil column via cribs, trenches, and tile fields.

The "worst-case" representative site is the 216-Z-9 Trench. This trench operated from 1955 to
1962. It received solvent and aqueous wastes from the RECUPLEX process. (The trench was
the only waste site to receive solvent wastes during the RECUPLEX operation.) In 1976 and
1977, the trench floor was mined for plutonium using remotely operated equipment. Mining
efforts recovered 58.1 kg (128 lb) of plutonium. Data collected during mining operations
suggest that approximately 38 to 48 kg (84 to 106 lb) of plutonium remain in the soil below the
trench. An enclosure structure was built to cover the trench before liquid discharges were
initiated. The enclosure is reportedly not capable of supporting loads greater than the weight of
two workers. A formal structural analysis has not been performed for the enclosure to date.
Currently the FH Nuclear Materials Stabilization Project is responsible for the trench.
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The "typical case" representative site is the 216-Z-1A Tile Field. The tile field operated from
1949 to 1969 and received effluent waste from the 234-5Z, 236-Z, and 242-Z facility operations.
The tile field was originally constructed to receive liquid waste overflow from the 216-Z-1 and
216-Z-2 Cribs; however, the cribs were bypassed and the waste was routed directly to the tile
field.

1.6.2 Process Information

At the Z Plant Complex, the recovered purified plutonium was refined to one of several forms
depending upon the era and available process. At the start of Hanford operations, plutonium was
refined in the 231-Z Building where it was converted to a nitrate paste prior to shipment offsite.
Shortly thereafter, however, a more elaborate plant, the 234-5Z (i.e., PFP), was constructed with
the capability to convert plutonium into metal, nitrate, or oxide forms. A number of process
lines in the 234-5Z Building were used between 1949 and 1989. Initially batch inorganic
chemical steps were used to refine and convert plutonium to the desired form, and elaborate
mechanical extraction processes were developed later. The PFP was used to fabricate plutonium
into weapons shapes and to reprocess scrap plutonium using solvent extraction techniques based
on TBP mixed with carbon tetrachloride (RECUPLEX). Processes at the Z Plant Complex that
generated the primary waste streams into the 200-PW-1 OU waste sites included the following (it
should be noted that 200-PW-1 waste sites did not receive any waste from the 231-Z Building
and its operations):

* Rubber glove (RG) line: Operation was then transferred to the newly constructed
234-5 Building in 1949 and operated until 1953, when it was abandoned for remote
mechanical operations. Waste generated by this process included hydrofluoric, sulfuric, and
nitric acids, as well as peroxide, plutonium, and other transuranic metals.

* Remote mechanical "A" (RMA) line: The RMA line was constructed in 1949 and began
operations in 1953. The RMA line operated until it was upgraded to remote mechanical
C (RMC) operations. The process was the same as the RG line chemically; however, the
plutonium was handled by remote mechanical means. Thus, the RMA produced the same
waste as the RG line.

* Remote mechanical "C" (RMC) line: The RMC line was constructed in 1957 and began
operations in 1960. The RMC operated until 1973 and again from 1985 to 1989. The
process was the same as the RG and RMA lines chemically; however, the plutonium was
handled remotely by mechanical means, with additional mechanical upgrades to increase the
safety of the operators. Thus, the RMC produced the same waste as the RG and RMA lines.

* Plutoniun Metal Fabrication: Weapons-grade plutonium metal was cut and milled into
weapons shapes for quick assembly into nuclear weapons in the late 1950s. Waste generated
by this process included mixed lard oil and carbon tetrachloride, as well as other volatile
organics used as cutting fluids.

* RECUPLEX: This plutonium recovery process operated in the 234-5Z Building from 1955
to 1962, at which time the process was terminated after a criticality event (i.e., an
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uncontrolled nuclear reaction) within the PFP. Waste generated by this process included
hydroiodic, hydrofluoric, sulfuric, and nitric acids, as well as silver, carbon tetrachloride,
TBP, plutonium, and other transuranic metals.

" Americium recovery: An americium recovery process operated in the 242-Z Building
between 1964 and 1976. The process was shut down in 1976 after an explosion occurred in
one of the recovery units. Waste generated by this process included hydrochloric,
hydrofluoric, phosphoric, and nitric acids, as well as dibutyl butyl phosphonate (DBBP),
carbon tetrachloride, TBP, plutonium, and other transuranic metals.

* Plutonium Reclamation Facility (PRF): In 1964, a replacement plutonium scrap solution
recovery facility, the PRF, was brought on line in the 236-Z Building. The PRF operated
from 1964 to 1979 and from 1984 to 1987. Waste generated by this process included
hydrofluoric, phosphoric, and nitric acids, as well as silver, hydroxyl amines, DBBP, carbon
tetrachloride, TBP, uranium, plutonium, and other transuranic metals.

Tables 1-1, 1-2, 1-3, and 1-4 identify the DQO scoping team members, DQO workshop team
members, DQO integration team members, and key decision makers, respectively. The scoping
team developed the DQO checklist and binder prior to the internal seven-step process. The DQO
workshop team members participated in the seven-step DQO process. The key decision makers
provided external review of the results of the seven-step process.

Table 1-1. DQO Scoping Team Members. (2 Pages)
Name Organization Area of Expertise (Role)

Janet Badden CHI Regulatory Support/ Regulatory
Environmental Science

Roy Bauer CHlI Environmental Engineering DQO Workbook/Facilitator

Steve DeMers BHII Radiological Control Engineering Radiological Control Engineering

Bruce Ford BIH Site Assessments 200 Area Remedial Action Task
Manager

Lyle Ivey CI Regulatory Statistician
Support/Environmental Science

John Ludowise CIE Environmental Engineering 2Kowe eTask Lead, Process

Jim Sharpe CHI Regulatory Support/ Cultural/Biological IssuesEnvironmental Science

Kevin Singleton CH2M Hill, Inc. Geosciences Technical Staff, Author

Dave St. John C1 Sample/Data Management Sampling Data Management/Site
_________________ ________________________ Sampling Hlistory

Wendy Thompson Bi Environmental Technologies Sampling/Field Analysis

Rich Weiss CHM Sample/Data Management Radiochemical and Analytical, Data
Ric Management
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Table 1-1. DQO Scoping Team Members. (2 Pages)

Name Organization Area of Expertise (Role)

Curt Wittreich CHI Environmental Engineering 200 Area Remedial Action Lead

Michelle Yates CIE Environmental Engineering Author

BHI= Bechtel Hanford, Inc.
CHI= CH2M Hill Hanford, Inc.

'Table 1-2. DQO Workshop Team Members.

Name Organization .Area of Expertise (Role)

Kim Anselm CI Office Services Project Assistant/Document Control

Janet Badden CI Regulatory Support Regulatory Compliance

Roy Bauer CI Environmental Engineering DQO Facilitator/Workbook

Bruce Ford BIl Environmental Leads Aaemon

John Ludowise CI Environmental Engineering CIE Project Lead

Virginia Rohay CI Geosciences/Modeling Technical Staff

Jim Sharpe CI Environmental Engineering Scoping - Cultural Resources

Kevin Singleton CH2M Hill, Inc. Geology

Rob Sitzler Bi Radiological Control Engineering E ronental Radiological

Wendy Thompson BHI Environmental Technologies Sampling and Analysis Collection

Rich Weiss CHI Sample/Data Management Analytical Laboratory

Curt Wittreich CI Environmental Engineering CHI 200 Area Project Lead

Michelle Yates CI Environmental Engineering Coing ea o

'able 1-3. DQO Integration Team Members.

Name Organization Area of Expertise (Role)

Keith Hampton FH 241-Z-361 Settling Tank

Virginia Rohay 200-ZP-1 and 200-ZP-2 Technical Staff/Coordination

Craig Swanson 200-ZP-1 and 200-ZP-2 Technical Staff
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Table 1-4. DQO Key Decision Makers.

Name Organization Area of Expertise (Role)
Dennis Faulk EPA EPA OU Manager

Bryan Foley DOE DOE Project Manager

Table 1-5 lists the key sources of existing documents and data collected from previous
investigations that were reviewed by the DQO team.

Table 1-5. Existing Documents and Data Sources
for 200-PW-1 Operable Unit. (3 Pages)

Reference Summary
200 Areas Remedial Investigation/Feasibility Study Background geography, process, waste site, and COC
Implementation Plan - Environmental Restoration k ge nd sraphy pre 200 srea C
Program, DOE/RL-98-28, Rev. 0 (DOE-RL 1999) knowledge, and strategy for the 200 Areas.

200 Areas Waste Sites Handbook, 3 vols., Waste site descriptions, releases, waste discharge
RHO-CD-673 (Maxfield 1979) information, and management reports.

1994 Conceptual Model of the Carbon Tetrachloride Provides data summaries and analytical results from
Contamination in the 200 West Area at the Hanford limited field investigations conducted at 216-Z-lA and

Sine, W iHC-SD-EN-TI-248, Rev. 0 (Rohay 1994) 216-Z-9. Geological information and COPC, COC,
and carbon tetrachloride information.

Distribution of Plutonium and Americium Beneath the Provides data summaries and analytical results from
216-Z-1A Crib: A Status Report, RHO-ST-17 limited field investigations at 216-Z-1A. Contains
(Price et a]. 1979) geological, COPC, and COC information.

Repor on Plutonium Mining Activities at Provides data summaries and analytical results of

216-Z-9 Enclosed Trench, RHO-ST-21 plutonium inventories before and after removal at
(Ludowise 1978) 216-Z-9. Provides logistical data of mining activities

and current condition of the trench.

Nuclear Reactivity Evaluations of 216-Z-9 Enclosed Provides data summaries and analytical results of
Trench, ARH-2915 (Smith 1973) plutonium inventories at 216-Z-9 before removal.

Hanford Site Atlas, BI-01 119, Rev. I (BI 1998) Site maps.

WIDS reports for 200-PW-1: Summarizes site names, locations, types, status, site
and process descriptions, associated structures, cleanup

216-T-19 Crib, 216-Z-1&2 Cribs, 216-Z-A Tile Field, activities, environmental monitoring description, access
216-Z-3 Crib, 216-Z-9 Trench, 216-Z-12 Crib, requirements, references, regulatory information, and
216-Z-18 Crib, 241-Z-361 settling tank, waste information (e.g., type, category, physical state,
UPR-200W103, JPR200W1 10 description, and stabilizing activities).

Performance Evaluation Report for Soil Vapor Provides data summaries and updated results of limited
Extraction Operations at the Carbon Tetrachloride field investigations for the 200 West Area with respect
Site, February 1992-September 1999, BHI-00720, to carbon tetrachloride and selected VOAs.
Rev. 4 (Rohay 2000)
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Table 1-5. Existing Documents and Data Sources
for 200-PW-1 Operable Unit. (3 Pages)

Reference Summary

Description of work documents for the 216-Z-9 Trench,
which are currently being developed by the ERC Information on COCs. Will also provide geological
Groundwater/Vadose Zone Integration Project (to be and vadose zone information.
published)

Submittal of Documentation in Fulfillment of Milestone
M-15-37B, letter FH-000279, to RL, dated June 15, Information on COCs.
2000 (FH 2000)

Hydrogeologic Conceptual Model for the Carbon
Tetrachloride and Uranium/Technetium Plumes in the Geological and groundwater information.
200 West Area: 1994 to 1999 Update, BI-01311,
Rev. 0 (BIl 1999)

DNAPL Investigation Report, BIl-0043 1, Rev. 0 Gogic information.
(BI 1995)

241-Z-361 Sludge Characterization Data Quality Historical waste site and COC disposal information for
Objectives, HNF-4225, Rev. 0 (LMHC 1999) 241-Z-361 tank.

216--12 Transuranic Crib Characterization: Historical waste site, operational, geological, and COC
Operational History and Distribution of Plutonium and disposal infoationation
Americium, RHO-ST-44 (Kasper 1982)

Evaluation of Scintillation Probe Profiles from
200 Area Crib Monitoring Wells, ARH-ST-156 Geophysical logs and contaminant distribution data.
(Fecht et a]. 1977)

Hanford Site Groundwater Monitoring for Fiscal -Year Groundwater annual report information.
1998, PNNL-12086 (PNNL 1999a)

PNLATLAS/LG-ARCHV/200 East and West Database for geophysical logging.

Z Plant Liquid Waste Disposal Through the Historical waste site, operational, geological, and COC
241-Z Vault, ARH-CD-323 (ARH 1976) disposal information. .

Hanford Sitewide Groundwater Remediation Strategy' Groundwater and geological information.
DOE/RL-94-95, Rev. 1 (DOE-RL 1997a)

Historical account of process operations information
for Z Plant and ancillary facilities, and feed process

History and Stabilization of the Plutonium Fins modifications at REDOX, PUREX, and T and B Plants.
HitoanHd Stabilizationofteluto m H F2ishi Provides information on trouble encountered, solutionsPlant (PFP) Complex, Hanford Site, H4 implemented, chemical used, an overview of each(Gerber 1997) processes' daily activities, building construction,

functions, maintenance, and sampling, laboratory, and
disposal activities.

200 Areas Disposal Sites for Radioactive Liquid Waste site and COC information.
Wastes, ARH-947 (Curren 1972)

Radionuclide Inventories of Liquid Waste Disposal Waste site and COC information.
Sites on the Hanford Site, HNF-1744 (FH 1999)
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Table 1-5. Existing Documents and Data Sources
for 200-PW-1 Operable Unit. (3 Pages)

Reference Summary

Summarizes site name, location, type status, site and
process descriptions, known and suspected
contamination, preliminary contaminant distribution

Waste Site Grouping for 200 Areas Soil Investigations, conceptual model, site conditions that may affect COC
DOEfRL-96-81, Rev. 0 (DOE-RL 1997b) fate and transport, COC mobility in Hanford Site soils,

COC distribution and transport to groundwater, and
hazards associated with COCs. Soil porosity
information for each waste site.

Results of 1998 Spectral Gamma-Ray Monitoring of Spectral gamma logging data in the 216-Z- A Tile
Boreholes at the 216-Z-IA Tile Fielt 216-Z-9 Trench, Field and around the 216-Z-9 Trench
and 216-Z-12 Crib, PNNL- 11978 (PNNL 1999b)

Proof-of-Principle Demonstration of a Passive Neutron Gross gamma logs and passive neutron results in two
Toolfor Detection of TR U-Contaminated Soil at the boreholes in the 216-Z-JA Tile Field, confirming
216-Z-IA Tile Field, BHI-01436, Rev. 0 TRU-contaminated soils in the tile field.
(Bauer et a]. 2000)

Z Plant Source Aggregate Area Management Study Soil and geological information, COPC information,
Report, DOFJRL-91-58, Rev. 0 (DOE-RL 1992) process history, and geophysical logging.

HEIS database Well information and sampling data.

Discussions with Mr. Thurman D. Cooper, PFP Historical process and operation information and
Chemist COPC listings.

Discussions with Mr. David A. Dodd, PFP Chemist Historical process and operation information and
COPC listings.

Site visit notes Information on general site conditions.

Drawings Construction "as-built" drawings of individual waste

HEIS = Hanford Environmental Information System
PUREX = Plutonium-Uranium Extraction (Facility)
REDOX = Reduction-Oxidation (Facility)
WIDS = Waste Information Data System

Table 1-6 represents the complete, unconstrained set of COPCs that were, or could have been,
discharged to the 200-PW- 1 OU waste sites. The master COPC list was then evaluated against a
set of exclusion rationale to determine the final list of project COCs. The COPCs that were
excluded and the rationale for their exclusion are listed in Table 1-7.
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Table 1-6. Sources of Contamination, COPCs, and Affected Media
for the 200-PW-1 Operable Unit. (2 Pages)

Known or Suspected Source of Type of Contamination from Each Affected Media
Contamination (Process) Source (General Contamination)

The 200-PW-1 OU waste sites received These wastes contained inorganic Shallow soils (0 to 4.6 m
plutonium-rich and organic-rich wastes anions and cations, acidic, and large [15 ft] bgs) and deep soils
from the RECLUPLEX and PRF processes, amounts of organic waste with high (>4.6 m [>15 ft] bgs)
PFP operations including RMA, RMC, and levels of plutonium and associated with the waste
americium recovery operations, and americium-241, moderate amounts sites and groundwater
laboratory wastes, all from the Z Plant of uranium, and lower amounts of beneath the waste sites.
Complex. fission products.

Radioactive COPCs

Americium-241 Curium-242 Plutonium-240 Strontium-90
Americium-242 Curium-243 Plutonium-241 Technetium-99
Americium-243 Curium-244 Plutonium-242 Thorium-232
Antimony-123 Curium-245 Protactinium-233 Tritium
Antimony-125 Lanthanum-140 Radium-224 Uranium-232
Cerium-141 Lead-212 Radium-226 Uranium-233
Cerium-144 Lead-214 Radium-228 Uranium-234
Cesium-134 Neptunium-237 Ruthenium-103 Uranium-235
Cesium-135 Neptunium-239 Ruthenium-106 Uranium-236
Cesium-137 Plutonium-238 Strontium-89 Uranium-238
Cobalt-60 Plutonium-239

Inorganic COPCs

Aluminum Ammonium oxalate Calcium nitrate Hydroxide
Aluminum fluoride Ammonium fluorosilicate Chloride Lanthanum
Aluminum nitrate Ammonium sulfate Fluoride Lanthanum fluoride
Aluminum nitrate (mono Arsenic nitrate Gallium oxide Lanthanum hydroxide

basic) Bismuth Hydrochloric acid Lanthanum nitrate
Aluminum sulfate Cadmium nitrate Hydrofluoric acid Lithium chloride
Ammonia Calcium Hydroiodic acid Magnesium
Ammonium hydroxide Calcium carbonate (lime) Hydrogen Magnesium oxide
Ammonium lanthanum Calcium iodide Hydrogen peroxide Mercury

nitrate Calcium fluoride

Inorganic Chemical COPCs

Nickel Plutonium dioxide Sodium bicarbonate Sodium sulfate
Nitrate Plutonium nitrate Sodium carbonate Sulfate
Nitric acid Plutonium peroxide Sodium chloride Sulfuric acid
Peroxide Potassium permanganate Sodium fluoride Uranium
Phosphate Selenium Sodium hydroxide Uranium dioxide
Phosphoric acid Silver Sodium nitrate Uranium trioxide
Plutonium Sodium Sodium oxalate Uranyl nitrate
Plutonium fluoride Sodium aluminate
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Table 1-6. Sources of Contamination, COPCs, and Affected Media
for the 200-PW-1 Operable Unit. (2 Pages)

Known or Suspected Source of Type of Contamination from Each Media
Contamination (Process) Source (General Contamination)

Organic Chemical COPCs

1,1-dichloroethane Chloroform Methyl ethyl ketone Oxalic acid
(DCA) DBBP (MEK) Phenol

1,2-dichloroethane Dibuty phosphate Methyl iso butyl ketone PCBs
(DCA) Ethylbenzene (MIBK) Toluene

1,1,1-trichloroethane Hydraulic fluids (greases) Methylene chloride Tetrachloroethylene (PCE)
(TCA) Hydrogen dibutyl Miscellaneous cutting oils Trans- 1,2-dichloroethylene

Benzene phosphate (lard and other oils) TBP
Carbon tetrachloride Hydroxylamine Monobutyl phosphate Trichloroethylene (TCE)
Cis- 1,2-dichloroethylene Hydroxylamine n-butyl benzene Xylene
Chlorobenzene Hydrochloride Normal paraffins

Table 1-7. 200-PW-1 Operable Unit COPC Exclusions and Justifications. (3 Pages)

COPCs Rationale for Exclusion

Radionuclides

Constituent with atomic mass number greater than or equal to 242 that represents << 1% of
Aniericium-242 the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Americium-243 Constituent with atomic mass number greater than or equal to 242 that represents << 1% of
the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Antimony-123 Stable.

Antimony-125 Short-lived radionuclide (half-life <3 years).

Cerium-141 Short-lived radionuclide (half-life <3 years).

Cerium-144 Short-lived radionuclide (half-life <3 years).

Cesium-134 Short-lived radionuclide (half-life <3 years).

Cesium-135 Constituent generated at less than 5E-5 times the Cs-137 activity.

Curium-242 Constituent with atomic mass number greater than or equal to 242 that represents << 1% of
the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Curium-243 Constituent with atomic mass number greater than or equal to 242 that represents << 1% of
the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Curiumn-244 Constituent with atomic mass number greater than or equal to 242 that represents less than
1% of the actinide activity. May be reported via americium isotopic analysis.

Curium-245 Constituent with atomic mass number greater than or equal to 242 that represents << 1% of
the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Lanthanum-140 Short-lived radionuclide (half-life <3 years).

Neptunium-239 Short-lived radionuclide (half-life <3 years).

Plutonium-241 Not detected by normal plutonium analysis, can infer from americium/plutonium results.
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Table 1-7. 200-PW-1 Operable Unit COPC Exclusions and Justifications. (3 Pages)

COPCs Rationale for Exclusion

Constituent with atomic mass number greater than or equal to 242 that represents << 1% ofPlutonium-242 the actinide activity (based on ORIGIN2 modeling of Hanford reactor production).

Even though Pa-233 was detected during spectral gamma logging performed at boreholes in
Protactinium-233 the representative sites referenced by Price et al. (1979), it is a daughter product and can be

calculated from Np-237.

Radium-224 Value can be calculated from Th-232 if present.

Radium-226 GEA will report if detectable quantities are present.

Radium-228 GEA will report if detectable quantities are present.

Ruthenium-103 Short-lived radionuclide (half-life <3 years).

Ruthenium-106 Short-lived radionuclide (half-life <3 years).

Strontium-89 Short-lived radionuclide (half-life <3 years).

Uranium-232 <2E-3 times the U-238 activity.

Uranium-233 Measurement cannot resolve U-233 + U-234 isotopes, reported as U-234 or U-233/234.

Uranium-236 Measurement cannot resolve U-235 + U-236 isotopes, reported as U-235.

Inorganics

.r This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
Aunumn reported by ICP analysis.

Bismuth This inorganic substance is unlikely to be present in toxic concentrations.

Calcium This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
reported by ICP analysis.

Carbonate(axb) This inorganic substance is unlikely to be present in toxic concentrations.

Gallium This inorganic substance is unlikely to be present in toxic concentrations.

Hydrogen Gas.

Hydroxide Assessed via pH determination.

Iodine This inorganic substance is unlikely to be present in toxic concentrations.

This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
reported by ICP analysis.

Lanthanum This inorganic substance is unlikely to be present in toxic concentrations.

This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
reported by ICP analysis.

.' This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
Magnesium reported by ICP analysis.

This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
Manganese reported by ICP analysis.

Peroxide Has degraded.
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Table 1-7. 200-PW-1 Operable Unit COPC Exclusions and Justifications. (3 Pages)
COPCs Rationale for Exclusion

Potassium This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
reported by ICP analysis.

Silicon This inorganic substance is unlikely to be present in toxic or high concentrations due
minimal use in Hanford 200 Area processes.

Sodium This inorganic substance is unlikely to be present in toxic concentrations. Routine analyte
reported by ICP analysis.

Organics

DBBP was widely used as a solvent during the PRIF americium recovery operations. NoDibutyl butyl direct standard analytical procedure available. Will degrade to phosphate and detected inphosphonate those analytical measurements.

No direct standard analytical technique available. This compound is a degradation product
Dibutyl phosphate of TBP and is unlikely to be present in toxic or high concentrations. This compound will be

detected as TBP (TIC).

Hydroxylamine No direct standard analytical technique available. Hydroxylamine was used during the PRIF
processes.

Hydroxylamine No direct standard analytical technique available. Hydroxylamine hydrochloride was used
hydrochloride during the PRIF processes.

Miscellaneous cutting No direct standard analytical technique available. These compounds are not likely to be
oils (lard and other present in toxic or high concentrations. They may, however, be detected by the analyses
oils) performed for the hydraulic fluids or the normal paraffins.

No direct standard analytical technique available. This compound is a degradation product
Monobutyl phosphate of TBP and is unlikely to be present in toxic or high concentrations. This compound will be

detected as TBP (TIC).

Oxalate and oxalic acids were used during the plutonium isolation (RG, RMA, and RMC)

Oxalate operatiofs. No direct standard analytical technique available. Oxalate has dissolved to a
complexing agent that could have affected the mobility of certain COCs. Unexpected
mobility of COCs will indicate the presence of complexants.

GEA = gamma energy analysis
ICP = inductively coupled plasma
TIC = tentatively identified compound

Based on a review of process, operations, and waste discharge information from various sources
(Table 1-5), the chemical behavior of the constituents was evaluated. Process knowledge
indicates that the 200-PW- 1 OU waste streams were predominantly liquid effluent discharges
from the plutonium purification by solvent extraction processes performed at Z Plant. In general,
the waste generated can be described as plutonium and organic-rich, discharged mainly from the
RECLUPLEX and PRF processes. Additional waste streams from PFP operations included the
RG line, remote mechanical (RMA and RMC) operations, the americium recovery process, and
laboratory waste. This waste contained inorganic anions and cations, acids, and large amounts of
organic waste with high levels of plutonium and americium-241, moderate amounts of uranium,
and lower amounts of fission products.
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The first step in the evaluation process involved extracting known toxic materials from the

master COPC list for placement on the final COC list. Inorganic salts and acids represent a large

group of constituents in the waste sites being evaluated. Because laboratory analyses are

generally not acid- or compound-specific, the acids and inorganic salts were excluded from

further consideration. Instead, the readily detected cations and anions (e.g., metals, fluorides,
and nitrates) associated with the acids and inorganic salts serve as the target constituents for

those compounds. This logic recognizes the small volumes of hazardous and radiological

constituents released into large-volume aqueous discharges.

The analytical approach employed for this project generally targets the significant risk drivers

that are representative of the waste constituents present. The general suite-type analytical

techniques yield results on many metals and organic compounds, providing a cost-effective

approach for the known toxic materials that could be present.

The COPCs in the following categories were excluded from further consideration:

* Short-lived radionuclides with half-lives less than 3 years

* Radionuclides that constitute less than 1% of the fission product inventory and for which

historical sampling indicates nondetection

" Naturally occurring isotopes that were not created as a result of Hanford Site operations

* Constituents with atomic mass numbers greater than 242 that represent less than 1% of the

actinide activities

* Progeny radionuclides that build insignificant activities within 50 years and/or for which

parent/progeny relationships exist that permit progeny estimation

* Constituents that would be neutralized and/or decomposed by facility processes

* Chemicals in a gaseous state that cannot accumulate in soil media

* Chemicals used in minor quantities relative to the bulk production chemicals consumed in

the normal processes; these chemicals are not likely to be present in toxic or high

concentrations

" Chemicals that are not persistent in the environment due to biological degradation or other
natural mitigating features.

Table 1-8 includes the final list of COCs for the 200-PW-1 OU waste sites, with the rationale for
inclusion for each of the COCs.
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Table 1-8. 200-PW-1 Operable Unit Final COC List. (4 Pages)

Final COCs Rationale for Inclusion

Radiological Constituents

Known production from fission reaction and listed via tank farm integration
Americium-241 (Agnew et a. 1997, Borsheim and Simpson 1991). Analytical results from

sediment samples collected within the 241-Z-361 tank (FH 2000).

Cesium-137 Known fission product (GE 1944 [Sections A, B, and C], GE 1951b).

Known fission product (GE 1944 [Sections A, B, and C], GE 195 lb,
Cobalt-60 WHC 1991).

HIydrogen-3 (tritium) Known fission product and listed via tank farm integration (Agnew et al. 1997,
Borsheim and Simpson 1991).

Known production from fission reaction and listed via tank farm integration
Neptunium-237 (Agnew et al. 1997, Borsheim and Simpson 1991). Analytical results from

sediment samples collected within the 241-Z-361 tank (FH 2000).

Known production from fission reaction (GE 1944, Sections A, B, and C).
Plutonium-238 Analytical results from sediment samples collected within the 241-Z-361 tank

(FH 2000).

Known production from fission reaction (GE 1944, Sections A, B, and C).
Plutonium-239 Analytical results from sediment samples collected within the 241-Z-361 tank

(FH 2000).

Known production from fission reaction (GE 1944, Sections A, B, and C).
Plutonium-240 Analytical results from sediment samples collected within the 241-Z-361 tank

(FH 2000).

Known fission product (GE 1944 [Sections A, B, and C], GE 1951b).
Strontium-90 Analyzed as total radioactive strontium. Analytical results from sediment

samples collected within the 241-Z-361 tank (FH 2000).

Known fission product (GE 1944 [Sections A, B, and C], WHC 1991).
Technetium-99 Analytical results from sediment samples collected within the 241-Z-361 tank

(FH 2000).

Known production from fission reaction (GE 1944 [Sections A, B, and C],Thorium-232 FH 1999).

Uranium-234 Known feed from fission reaction (GE 1944, Sections A, B, and C).

Uranium-235 Known feed from fission reaction (GE 1944, Sections A, B, and C). Analytical
results from sediment samples collected within the 241-Z-361 tank (FH 2000).

Uranium-238 Known feed from fission reaction (GE 1944, Sections A, B, and C).

Nonradiological Constituents - Metals

Analytical results from sediment samples collected within the 241-Z-361 tank
Arsenic (FH 2000).

Analytical results from sediment samples collected at wells near
Cadmium 200-PW-1 sites (Rohay 1994). Analytical results from sediment samples

collected within the 241-Z-361 tank (FH 2000).
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Table 1-8. 200-PW-1 Operable Unit Final COC List. (4 Pages)

Final COCs Rationale for Inclusion

Analytical results from sediment samples collected at wells near
Chromium 200-PW-1 sites (Rohay 1994). Analytical results from sediment samples

collected within the 241-Z-361 tank (FH 2000).

Chromium (VI) Analytical results from sediment samples collected at wells near
200-PW-1 sites (Rohay 1994).

Analytical results from sediment samples collected at wells near
Copper 200-PW-l sites (Rohay 1994).

Analytical results from sediment samples collected at wells near
Lead 200-PW-I sites (Rohay 1994). Analytical results from sediment samples

collected within the 241-Z-361 tank (FH 2000).

Analytical results from sediment samples collected within the 241-Z-361 tank
Mercury (FH 2000).

Analytical results from sediment samples collected at wells near
Nickel 200-PW- I sites (Rohay 1994). Analytical results from sediment samples

collected within the 241-Z-361 tank (FH 2000).

Analytical results from sediment samples collected within the 241-Z-361 tank
Slenium (FH 2000).

Analytical results from sediment samples collected at wells near 200-PW-1
Silver sites (Rohay 1994). Analytical results from sediment samples collected

within the 241-Z-361 tank (FH 2000).

Nonradiological Constituents - General Inorganics

Several compounds contained ammonium. The most widely used included
ammonium silica fluoride, which was used as a cleaning and decontamination
compound based on the ability to dissolve metals and fission products

Ammonia/ammonium (GE 1944 [Section C], GE 1951b, HEW 1945). Also used in PRF processes
(discussions/publications by Thurman D. Cooper, PFP Chemist). Analytical
results from sediment samples collected within the 241-Z-361 tank
(FH 2000).

Several compounds contained chloride. The most widely used included
Lithium chloride, which was used as a salting agent, and hydrochloric acid,
which was used as a carrier during the americium recovery operations

Chloride (discussions/publications by Thurman D. Cooper, PFP Chemist). Also,
residual waste from the bismuth-phosphate process (GE 1944 [Section C],
GE 1951b, HEW 1945). Analytical results from sediment samples collected
within the 241-Z-361 tank (FH 2000).

Several compounds contained fluoride the most widely used included
hydrofluoric acid, a stripping solvent used in the RG, RMA, RECLUPLEX,
PRF, and americium recovery operations (discussion/publications by

Fluoride Thurman D. Cooper, PFP Chemist). Lanthanum fluoride (which was used
during the concentration operations of the bismuth-phosphate process) was
also a large carry-over waste product (GE 1944 [Section C], GE 1951b,
HEW 1945). Analytical results from sediment samples collected within the
241-Z-361 tank (PH 2000).
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Table 1-8. 200-PW-1 Operable Unit Final COC List. (4 Pages)

Final COCs Rationale for Inclusion

Several compounds contained nitrates/nitrites the most widely used included
nitric acid, a stripping solvent used in the RG, RMA, RECLUPLEX, PRF, and
americium recovery operations (discussion/publications by Thurman D.
Cooper, PFP Chemist). Nitric acid and various salts were also used

Nitratelnitrite throughout the bismuth-phosphate, Uranium Recovery Project, REDOX, and
PUREX processes to isolate plutonium from various fission products
(GE 1944 [Section C1, GE 1951a, GE 1951b, GE 1955). Analytical results
from sediment samples collected within the 241-Z-361 tank (FI 2000).

Several compounds contained phosphate. The most widely used included
TBP and its derivatives and DBBP, which was used RECLUPLEX, PRF, and

Phosphate americium recovery operations (discussion/publications by Thurman D.
Cooper, PFP Chemist). Analytical results from sediment samples collected
within the 241-Z-361 tank (FH 2000).

Several compounds contained sulfate. The most widely used included
sulfuric acid, which was used as a persulfate-leaching step in the
RECLUPLEX, PRF, and americium recovery operationsSulfate (discussion/publications by Thurman D. Cooper, PFP Chemist). Analytical
results from sediment samples collected within the 241-Z-361 tank
(FH 2000).

Volatile Organics

,-dichloroethane (DCA) Analytical results and measurements have illustrated that this contaminant is1,1d found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
1 ,2dchloroethane (DCA) found throughout the vadose zone (Rohay 1994).

n(TCA) Analytical results and measurements have illustrated that this contaminant is1,1,1-trichloroethane (found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant isAcetone found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant isBenzene found throughout the vadose zone (Rohay 1994).

Carbon tetrachloride was widely used as a dilutant for TBP and DBBP in the

Carbon tetrachloride RECUPLEX, PRF, and americium-241 recovery processes. Analytical
results and measurements have illustrated that this contaminant is prevalent
throughout the vadose zone and has impacted groundwater (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Cis- 1,2-dichloroethylene found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Chlorobenzene found throughout the vadose zone (Rohay 1994).

Chloroform is a degradation product of carbon tetrachloride. Analytical
Chloroform results and measurements have illustrated that this contaminant is prevalent

throughout the vadose (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Ethylbenzene found throughout the vadose zone (Rohay 1994).
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Table 1-8. 200-PW-1 Operable Unit Final COC List. (4 Pages)

Final COCs Rationale for Inclusion

Several types of hydraulic fluids were used during the milling and cutting of
Hydraulic fluids (greases) plutonium buttons and/or rods.

Analytical results and measurements have illustrated that this contaminant is
Methyl ethyl ketone (MEK) prevalent throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Methyl iso butyl ketone (MIBK) prevalent throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Methylene chloride prevalent throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
n-butyl benzene found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Toluene found throughout the vadose zone (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Tetrachkoroethylene (PCE) found throughout the vadose zone (Robay 1994).

Analytical results and measurements have illustrated that this contaminant is
Trans-1,2-dichloroethylene found throughout the vadose zone (Rohay 1994).

TCE is a degradation product of carbon tetrachloride. Analytical results and
Trichloroethylene (TCE) measurements have illustrated that this contaminant is prevalent throughout

the vadose zone and has impacted groundwater (Rohay 1994).

Analytical results and measurements have illustrated that this contaminant is
Xylene found throughout the vadose zone (Rohay 1994).

Semi-Volatile Organics

Normal paraffins (greases and Various types of normal paraffins were used as milling, cutting, and washing
oils) solutions during the production of plutonium buttons/rods.

Various types of normal paraffins were used as milling, cutting, and washing
solutions during the production of plutonium buttons/rods. These solutions

PCBs almost always contained PCBs (discussions/publications with David A.
Dodd, PFP Chemist). Analytical results from sediment samples collected
within the 241-Z-361 tank (FH 2000).

Analytical results and measurements have illustrated that this contaminant is
Phenol found throughout the vadose zone (Rohay 1994).

Extensive use in solvent extraction operation of RECLUPLEX, PRF, and
americium recovery operations (discussions/publications with David A.

TBP and derivatives (mono, bi) Dodd, PFP Chemist). Analytical results from sediment samples collected
within the 241-Z-361 tank (FH 2000).

The final COC list for this DQO process was developed for the representative waste sites.
Process knowledge indicates that this list is also appropriate for the analogous sites within the

200-PW-1 OU. It should be noted, however, that the 216-T-19 Crib received unique T Plant
second-cycle bismuth/phosphate wastes in addition to the Z Plant wastes. Screening the master

list of COPCs for the 216-T-19 Crib would result in the addition of the following unique
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contaminants to Table 1-8: carbon-14, europium-152, europium-154, europium-155, and
nickel-63. Because these constituents are not associated with the representative sites, the
samples collected during remedial characterization will not include these analytes. This unique
condition will be addressed during the confirmatory sampling performed in the remedial design
phase for the 216-T-19 Crib.

Table 1-9 defines the ARARs and preliminary remediation goals (PRGs) for each COC.

Table 1-9. List of Preliminary ARARs and PRGs. (2 Pages)

COCs Preliminary ARARs PRGs

Radionuclides Inside the 200 Area Industrial Land-Use Boundary

15 to 500 mrem/yr above
background" via industrial land-use
scenario while under DOE control;

Shallow zone (0 to 4.6 m [0 to 15 mrem/yr above background at the Cont nant-specific; RESRAD
15 ftl bgs) end of the exclusive-use peidi modeling'DOE control is relinquished;

4 mrem/yr above background to
groundwater; or no additional
groundwater degradation.

4 mrem/yr above background to MCLs, state and Federal ambient
Deep zone (>4.6 m [>15 ft] bgs) groundwater, or no additional water quality control criteria;

groudwatr deradaion.alternatively, site-specific
groundwater degradation. modeling

Nonradiological Constituents Inside the 200 Area Industrial Land-Use Boundary

Shallow zone (0 to 4.6 m [0 to MTCA Method C, and 100 times Chemical sific
15 ft] bgs) groundwater

Deep zone (>4.6 m [>15 ft] bgs) 100 times groundwater (in Alternatively, site-specific
accordance with MTCA) modeling

TRU Waste Definition

Radioactive waste containing more
than 100 nCi of alpha-emitting
transuranic isotopes per gram of
waste, with half-lives greater than
20 years except for (1) high-level
radioactive waste; (2) waste that the
Secretary of Energy has determined,

Any depth zone Awit the concurrence EA does not Contaminant-specific

need the degree of isolation required
by the 40 CFR 191 disposal
regulations; or (3) waste that the
U.S. Nuclear Regulatory
Commission has approved on a
case-by-case basis in accordance
with 10 CFR 61.

1-26
Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites
April 2001



BHI-01477

Step 1 - State the Problem Rev. 0

Table 1-9. List of Prelminary ARARs and PRGs. (2 Pages)

Cocs Preliminary ARARs PRGs

Greater Than Class C Waste -[1C- 15
Any depth zone 10 CFR 61.55 Contaminant-specific

' Based on Final Hanford Comprehensive Land Use Plan Environmental Impact Statement (DOE 1999) (see Figure 1-1).
b The 200 Area radionuclide cleanup standard for the industrial land-use scenano has not been established. This will be

agreed upon in the ROD. The EPA is cun-ently evaluating cleanup standards that range from 15 to 500 mrem/yr above
background.

* RESRAD has been used for similar waste sites and will be used as a minimum for direct exposure. If more appropriate
models are developed, the models will be evaluated for use.

'Working definition of TRU waste as stated in DOE Guide 435.1.
bgs = below ground surface
CFR = Code of Federal Regulations
MCL = maximum contamination level
RESRAD = RESidual RADioactivity dose model

Table 1-10 lists the general exposure scenarios.

Table 1-10. General Exposure Scenarios.

Scenario General Exposure Scenario Description
No.

Industrial land-use scenario (inside the24X Area land-use boundarv):

The source of contamination in the 200-PW-1 OU is the liquid effluent disposed to the waste sites.
The near-term release mechanism is direct radiation exposure to occupational workers in the vicinity
of the waste sites (although shielded by stabilizing cover). Ingestion and inhalation of surface or
subsurface soils in an occupational scenario does not represent a substantial exposure due to waste
site surface stabilization and the limited soil ingestion and inhalation anticipated during excavation
activities in an industrial setting (e.g., use of dust control measures limits exposures). Downward
migration of mobile constituents into the groundwater would not affect occupational workers, as
their drinking water source would not be the underlying aquifers. However, the protection of
groundwater is a requirement and must be addressed by evaluating potential future impacts.

1 The exposure time is divided into time spent inside and outside an industrial facility:

" Building occupancy: 8 hours/day x 0.6 (building occupancy factor), 5 days/week, 50 weeks/yr,
for 20 years (of a 75-year lifetime).

* Outdoor exposure: 8 hours/day x 0.4 (outdoor exposure factor), 5 days/week, 50 weeks/yr, for
20 years (of a 75-year lifetime).

In addition, the building occupancy exposure includes a factor of 0.4 to reduce the ingested dust
component due to building ventilation system filtration.

Biota that may be exposed to contaminants is this OU will be addressed under a separate
200 Area-wide evaluation. Remedial actions to address human health concerns will also serve to
protect biota.

The Final Hanford Comprehensive Land Use Plan Environnmental impact Statement (DOE 1999) (see Figure 1-1) identities
the actual and near future (50-yr) land use within the 200 Area land-use boundary as industrial (exclusive) and would center
mainly on waste management activities.

1-27
Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites
April 2001



BHI-01477

Rev. 0Step 1 - State the Problem

Table 1-11 provides the regulatory milestones and regulatory drivers associated with this project.

Table 1-11. Regulatory Milestones.

Milestone Due Date Regulatory Driver

M-13-26 June 29, 2001 Tri-Party Agreement milestone to submit 200-PW- 1 Plutonium
Rich/Organic Rich Waste Group work plan (Draft A) to EPA.

The project milestones and their drivers are listed in Table 1-12.

Table 1-12. Project Milestones.

Milestone Due Date Driver

Internal DQO workshop January 15, 2001

External DQO briefing February 15, 2001

Issue DQO summary report February 28, 2001 DQO documentation

As noted in the project assumptions, the DQO scoping team concurred on selection of
representative waste sites for the 200-PW-1 OU.

Table 1-13 combines the relevant background information into a concise statement of the
problem to be resolved for this DQO process.

Table 1-13. Preliminary Conceptual Contaminant Distribution Model Discussion
and Concise Statement of the Problem. (3 Pages)

Preliminary Conceptual Contaminant Distribution Model':

Plutonium-rich and organic-rich waste streams associated with the plutonium recovery processes at the Z Plant
Complex were discharged to the 200-PW- 1 OU waste sites. The Z Plant Complex was used to process plutonium
nitrate solutions into plutonium oxide and plutonium metal. These process streams contained recoverable
quantities of plutonium that were reclaimed during RECLUPLEX and PRF operations. This waste also contained
inorganic anions and cations, acids, large amounts of organic waste, high amounts of plutonium and
americium-241, moderate amounts of uranium, and lower amounts of fission products. Additional waste streams
were generated from the americium recovery operations and the Z Plant laboratory. The RECLUPLEX and PRF
are primary sources of carbon tetrachloride in the 200-West Area.

Waste streams discharged at the 200-PW- I OU waste sites contained a variety of constituents, including carbon
tetrachloride, americium, plutonium, and uranium. The organic solutions, which contained carbon tetrachloride
as DNAPL, constituted 4% to 8% of the total volume of liquid waste discharged. The predominant discharge was
an acidic, high-salt (sodium nitrate) solution composed primarily of nitric acid, fluoride, nitrate, and phosphate,
containing plutonium and americium with an organic content of less than 1% dissolved carbon tetrachloride.

1-28
Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites
April 2001



BHI-01477

Step 1 - State the Problem Rev. 0

Table 1-13. Preliminary Conceptual Contaminant Distribution Model Discussion
and Concise Statement of the Problem. (3 Pages)

Effluent and contaminants (carbon tetrachloride as DNAPL and in the dissolved aqueous form,
plutonium-239/240, americium-241, and uranium) were discharged directly to the soil column at liquid waste
receiving sites. The wetting front and contaminants infiltrated the soil column. Effluent and contaminant(s)
migration is predominately vertically downward beneath the waste site. Lateral spreading is primarily associated
with finer grained strata. Older, poorly sealed wells that perforate the Plio-pleistocene Unit and/or penetrate the
water table may provide a localized vertical conduit for fluids along the outside well casing. Clastic dikes and
discontinuous sand- and gravel-filled randomly oriented features also provide preferential pathways for solution
movement through the finer strata. Carbon tetrachloride migrates through the vadose zone under its own
hydraulic gradient. As DNAPL migrates downward, part of the liquid carbon tetrachloride will be held as
residual liquid (i.e., DNAPL, dissolved, and absorbed phases) in the soil pores by capillary forces. In addition,
some of the liquid carbon tetrachloride will be retained in the vadose zone through mechanisms such as sorption
to soil (adsorbed phase) and entrapment of DNAPl~dissolved liquids in dead-end pore spaces. Residual
contamination of both phases will be left along the contaminant migration path. Carbon tetrachloride also
volatilizes from the DNAPL and aqueous phase to form a vapor phase in the soil pore space. Vapor phase
migration is by molecular diffusion and advection. Sediment density, stratification, and variability also influence
fluid and vapor migration patterns.

All carbon tetrachloride phases (except DNAPL) have been found throughout the vadose zone beneath the
representative sites (Rohay 2000). The highest carbon tetrachloride concentration in sediment samples collected
was 37.8 ppm and 6.6 ppm beneath 216-Z-9 Trench and 216-Z-lA Tile Field, respectively. At both locations,
maximum concentrations are associated with the interbedded sands and silts of the Hanford formation lower fine
unit, laminated silts of the Plio-pleistocene Unit, and/or the top of the caliche. Other volatile organic compounds
detected include methylene chloride, chloride, trichloroethylene (TCE), tetrachloroethylene (PCE),
trans-1,2-DCE, 1,1-DCA, 1,2-DCA, cis-1,2-DCE, 1,1,1 TCA, benzene, xylenes, and toluene (Rohay 2000).

Plutonium and americium are typically retained in the upper few meters of the soil column (WHC 1993) when
released in a dissolved aqueous phase. Because of their large distribution coefficients (Kds), they normally adsorb
strongly to Hanford soils. At the 216-Z-IA Tile Field, these radionuclides were discharged as co-contaminants
with the DNAPL-complexant mixture (TBP) and are found deep within the vadose zone. Contaminants such as
tritium and nitrate with low Ks are not readily adsorbed on soil particles and migrate with the wetting front. The
maximum vertical extent of plutonium and americium contamination in 1979 was interpreted to be located
approximately 30 m (98 ft) below the bottom of the crib and 30 m (98 ft) above the 1978 water table
(Price et al. 1979). Year 2000 depth-to-water measurements indicated that the surface of the water has dropped
3.4 m (11 ft). Spectral gamma performed in the 1990s indicated that radiological contamination may extend to
37 m (121 It). The estimated lateral extent of radiological contamination is located within a 10-m (32.8-ft)-wide
zone encompassing the perimeter of the crib (Price et al. 1979). The distribution of contaminants deep within the.
vadose zone suggest that plutonium and americium mobility is highly enhanced in the presence of carbon
tetrachloride, TBP and derivatives, acidic liquid waste effluents, and other complexants. The exact transport
mechanism of the observed plutonium/americium is not known at this time. Further investigation is needed.

More than half of the waste sites in the 200-PW- I OU received small quantities of effluent relative to estimated
soil pore volumes. The effluent volume discharged to the 216-Z-1A Tile Field is 12% of the estimated soil pore
volume. The 216-2-9 Trench received 142% of its estimated soil pore volume. This information suggests that
the wetting front has migrated through the vadose zone beneath the 216-Z-9 Trench and has reached the water
table. The wetting front may not have reached groundwater at the 216-Z-IA Tile Field.
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Table 1-13. Preliminary Conceptual Contaminant Distribution Model Discussion
and Concise Statement of the Problem. (3 Pages)

Only the dissolved phase of carbon tetrachloride has been detected in groundwater. The plume of dissolved
carbon tetrachloride extends over 11 km 2 (4.4 mi 2) in the unconfined aquifer underlying the 200 West Area. The
area of highest concentrations (4,000 to 8,000 pg/L) in the past included the 216-Z-9 Trench. Carbon
tetrachloride discharged to the trench may be providing a continuous source of contamination to groundwater.
The distribution of carbon tetrachloride vapor below the Plio-pleistocene layer suggests that these vapors may
have volatilized from the dissolved groundwater plume throughout the 200-West Area (Rohay 2000). Major
nonradiological groundwater plumes in the vicinity of representative sites in addition to carbon tetrachloride
include chloroform, trichloroethylene, and nitrate. There are no major radiological plumes in the vicinity of
representative sites (PNNL 2000).

The preliminary conceptual contaminant distribution models for 200-PW-1 OU, the 216-Z-1A Tile Field, and the
216-Z-9 Crib are shown in Figures 1-3, 1-4, and 1-5, respectively.

DQO Approach:

The DQO process for the 200-PW-1 OU is being performed to determine if representative sites have been
contaminated to levels that require remedial action.

The outcome of the characterization being developed in this DQO process for the representative sites will be
applied to the other analogous sites. A SAP will be developed after completion of the DQO process, which will
specify the sampling and analyses to be performed for characterization of the five representative sites.

All of the waste sites associated with this OU are located within the 200 Area industrial land-use boundary line
and will be evaluated on the basis of future industrial uses.

Problem Statement:

The problem is to determine contaminant concentrations and soil physical parameters in the representative sites to
support evaluation of remedial alternatives in the FS and to verify or refine the conceptual contaminant
distribution models.

The preliminary conceptual contaminant distribution model will become the conceptual contaminant distribution model
after acceptance of this DQO summary report and will then be applied to the project work plan.
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Figure 1-3.
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Figure 1-4. Preliminary Conceptual Contaminant Distribution Model
for the 216-Z-1A Tile Field.
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o Plutonium/organic rich process wastes were discharged to the 216-Z-1A Tile Field between 1949 and 1969. The
tile field received 6.2 x 10 L of high-salt acidic liquid waste that contained 57 kg plutonium, 3.4 kg americum,
and approximately 268,000 kg carbon tetrachloride.

Effluent and contaminants were released to the environment near the bottom of the tile field through a herringbone
arrangement of pipes into the H1 soils.
The wetting front and contaminants move vertically beneath the tile field. There is little or no lateral spreading
unless it is associated with the Pilo-Pleistocene Unit or fine-grained lenses in the Hanford formation. However,
a vapor phase of carbon tetrachloride is present throughout the vadose zone in the source area.

Older boreholes, and possibly clastic dikes, may provide preferential pathways through the vadose zone.
) Constituents with large distribution coefficients, such americium and plutonium, sorb to soils with higher

concentrations near the discharge pipe at the bottom of the tile field. These constituents are typically not detected
deep within the vadose zone. Beneath the tile field, radionuclides were detected to a depth of 30 to 37 m. The
distribution of these contaminants deep within the vadose zone indicate that plutonium and americium mobility
is highly enhanced In the presence of carbon tetrachloride, TBP and derivatives, acidic liquid waste, and other
complexants discharged. Their concentrations generally decrease with depth.
Carbon tetrachloride is present throughout the vadose zone beneath the 216-Z-1A Tie Field. As determined
from sample and empirical data, carbon tetrachloride exist as a vapor (SA), dissolved aqueous phase in the
effluent discharged (B), dissolved aqueous phase produced from soil vapor (6C), dissolved aqueous phase
from DNAPL and the absorbed phase (6D), and DNAPL and the adsorbed phase (6E). The presence of DNAPL
has not been confirmed in soil samples.

() The highest concentration of carbon tetrachloride is detected associated with Plio-Pleistocene Unit.
The effluent volume discharged (12% of the soil pore volume) to the tile field suggest that groundwater may not
have been directly impacted by the wetting front unless a preferential pathway is present. Carbon tetrachloride
in the groundwater may be associated with soil vapor phase, preferential movement, and adjacent facilities.

E0102DM.2
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Figure 1-5. Preliminary Conceptual Contaminant Distribution Model
for the 216-Z-9 Trench.
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Pktonium/xganic rich process wastes were discharged to the 216-Z-9 trench between 1955 and 1962.
The trench received 4.09 x 10 6 L of high-salt acidic waste water that contained approximately 47 kg
plutonbn, 8.5 kg americium, 0.06 kg uranium, and 1.32 to 4.77 x 105 kg carbon tetrachloride.

0DEffluent and contaminants were released to the environment Ste bottom of an add-resistant, tile-lined
trench. The bottom of the trench is in H1.

( The weting front and contaminants move vertically beneath to crib. There Is lite or no lateral spreading
unless it associated with the Plio-Pleistocene Unit or fine-grained lenses In the Hanford formation.
However, a vapor phase of carbon terachicfde Is pesent throughout the vadose zone in the source
area.
Oler boreholes. and possibly clestic dikes, may provide preferential pathways through the vadose

Constituents with b distribution coeflicients, such americium and itonium, sorb to sols with higher
concentratIons ner discharge pipe at the bottom of the arrnch. constituents iy we not
detected deepwithin the vadose awne. Bneath the rench, these contaminunts were to
depth of 36.9 m. The distribution of these cotaminants deep within the vadoes zone indicate that
plutonmn and americium moblity is highly enhanced in the presence of carbon tetrachiodde, TBP and
derivaives, acidic lquid waste, and oh m x discharged. Their concentrations generally
decrease with depth.
Carbon t.kachloude is present tho hout the vadose zone beneath the 216-Z-9 Trench. As determined
from sample and empical data, cbn tetrachlod exis as a vapor (G), diseolved aqueous phase
in the efluent 88), dIssolved aqueous phase roducd sol vapor (1C), dissolved
aqueous phase from t absorbed B and DAPL n adsorbed phase (6E).
The presence of DNAPL has not been oonfirmd In samples.

T The highest concentratIon of carbon lrachiride is detected maeciated with Plio-Pleistocene Unit.

®The effluent volume dIschuarged (142% of to sol or volume) A predsance of carbon tetrachlooide
The undwater Indicates that waste disposal at t crib hve impaced the aquifer. Plutonium

anmrciumn have occasionally been detected in the groundwater near t trench. E0101=.
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2.0 STEP 2 - IDENTIFY THE DECISION

The purpose of DQO Step 2 is to define all of the principal study questions (PSQs) that need to
be resolved to address the problems identified in DQO Step I and the alternative actions (AAs)
that would result from resolution of the PSQs. The PSQs and AAs are then combined into
decision statements (DSs) that express a choice among AAs. Table 2-1 presents the task-specific
PSQs, AAs, and resulting DSs. This table also provides a qualitative assessment of the severity
of the consequences of taking an incorrect AA. This assessment takes into consideration human
health and the environment (flora/fauna) and political, economic, and legal ramifications. The
severity of the consequences is expressed as low, moderate, or severe.

Table 2-1. Summary of DQO Step 2 Information. (2 Pages)

PSQ- Alternative Action Consequences of Erroneous Actions Severity of
AA# I Alentv Acio Consequences o roeu cin neune
PSQ #1 - Are the contaminant concentrations TRU or greater than Class C?

Special remedial alternatives for the waste sites will

Evaluate special remedial be unnecessarily developed during the FS. The
ari remedial alternative will unnecessarily incorporate Low
alternatives in a FS. costly and difficult processes for handling TRU or

greater than Class C contaminated soil.

The FS and associated remedial action will not plan
for special remedial alternatives necessary for

Evaluate conventional handling TRU or greater than Class C contaminated
1-2 remedial alternatives in a soils. These soils might be incorrectly managed Severe

FS. and disposed. Workers could be exposed to
unacceptable levels of radioactively contaminated
soils during remediation.

DS #1 - Determine whether the contaminant concentrations are TRU or greater than Class C and evaluate
special remedial alternatives in a FS, or evaluate conventional remedial alternatives in a FS.

PSQ #2 - Is the soil radiologically contaminated?

2-1 Evaluate remedial The site may be inappropriately remediated
alternatives in a FS. resulting in unnecessary expenditure of funds.

Evaluate the site for The site may inappropriately be closed without
2-2 closure with no remedial remedial action, increasing risks of potential Severe

action. exposure to workers and the environment.

DS #2 - Determine whether the soil is radiologically contaminated and evaluate remedial alternatives in a FS, or
evaluate the site for closure with no remedial action.

PSQ #3 - Is the soil chemically contaminated?

3-1 Evaluate remedial The site may be inappropriately remediated -ow
alternatives in a FS. resulting in unnecessary expenditure of funds.
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Table 2-1. Summary of DQO Step 2 Information. (2 Pages)

PSQ- Alternative Action Consequences of Erroneous Actions Severity of
AA # Consequences

Evaluate the site for The site may inappropriately be closed without
3-2 closure with no remedial remedial action, increasing risks of potential Severe

action. exposure to workers and the environment.

DS #3 - Determine whether the soil is chemically contaminated and evaluate remedial alternatives in a FS, or
evaluate the site for closure with no remedial action.
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3.0 STEP 3 - IDENTIFY THE INPUTS TO THE DECISION

The purpose of DQO Step 3 is to identify the types of data needed to resolve each of the DSs
identified in DQO Step 2. The data may already exist or may be derived from computational or
surveying/sampling and analysis methods. Analytical performance requirements (e.g., practical
quantitation limit [PQL], precision, and accuracy) are also provided in this step for any new data
that need to be collected.

3.1 BASIS FOR SETTING THE PRELIMINARY ACTION LEVEL

The preliminary action level is the threshold value that provides the criteria for choosing between
AAs. Table 3-1 identifies the basis (i.e., regulatory threshold or risk-based) for establishing the
preliminary action level for each of the COCs. The numerical value for the action level is
defined in DQO Step 5.

Table 3-1. Basis for Setting Preliminary Action Level.

DS COCS Basis for Setting Preliminary Action Level Preliminary
# Action Levels

TRU-contaminated soils DOE's definition for TRU waste (DOE 100 nCi/gGuide 435.1).

Greater than Class C 10 CFR 61 definition of greater than Class C >100 nCi/g
contaminated soils waste.

Radiological lookup values for shallow zone soils
2 Radiological COCs based on RESRAD analyses for the applicable Refer to Table 3-6

scenarios. Deep zone lookup values TBD.

3 Nonradiological COCs MTCA Method C cleanup levels with Refer to Table 3-6
1_ _ contaminant-specific variations.

This limit applies to alpha enitting radionuclides with half-lives over 5 years in accordance with 10 CFR 61.55.
N/A - not applicable
TBD - to be determined (using a vadose zone transport model co-selection process)

3.2 INFORMATION REQUIRED TO RESOLVE DECISION STATEMENTS

Table 3-2 specifies the information (data) required to resolve each of the DSi identified in
Table 2-1 and identifies whether the data already exist. For the data that are identified as
existing, the source references for the data have been provided with a qualitative assessment as to
whether or not the data are of sufficient quality to resolve the corresponding DS.
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Table 3-2. Required Information and Reference Sources. (5 Pages)

Are Available Data of Are Additional Data

Required Do Data Sufficient Quait and Required to Support
DS # Information Exist? Source Reference Quantity to Support RI/FS Process?

Category (Y/N) (/ (Y/N)

Z-9 Z-1A Z-9 Z-1A

Soil TRU- Distribution of Plutonium and Americium Beneath the

contamination 216-Z-IA Crib: A Status Report, RHO-ST-17 Y.
and greater than (Price et al. 1979). Provides data summaries and results N/A Y N/A
Class C status from limited field investigations at 216-Z-IA.

Report on Plutonium Mining Activities at 216-Z-9
Enclosed Trench, RHO-ST-21 (Ludowise 1978). Provides Y N/A ya N/A
data summaries and results of plutonium inventories
before and after mining efforts at 216-Z-9.

Z Plant Source Aggregate Area Management Study ya
Report, DOE/RL 91-58, Rev. 0 (DOE-RL 1992).

Results of 1998 Spectral Gamma-Ray Monitoring of
Boreholes at the 216-Z-IA Tile Field, 216-Z-9 Trench, and N/A Y N/A Y,
216-Z-12 Crib, PNNL-1 1978 (PNNL 1999b).

Proof-of-Principle Demonstration of a Passive Neutron
Tool for Detection of TRU-Contaminated Soil at the
216-Z-JA Tile Field, BHI-01436, Rev. 0 N/A Y N/A Y,

(Bauer et al. 2000).

Waste Site Grouping for 200 Areas Soil Investigations,
DOE/RL-96-81, Rev. 0 (DOE-RL 1997b). Provides Y Y Y, YZ
existing information for the wastes sent to this OU.
Nuclear Reactivity Evaluations of2J6-Z-9 Enclosed
Trench, ARH-2915 (Smith 1973). Provides data
summaries and analytical results of plutonium inventories Y N/A N N/A

before removal at 216-Z-9.
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Table 3-2. Required Information and Reference Sources. (5 Pages)

Are Available Data of Are Additional Data

Required Do Data Sufficient Quality and Required to Suport
DS # Information Exist? Source Reference Quantity to Support RI/FS Process?

Category (Y/N) R / Process? (Y/N)
(Y/N) _ _ _ _ _

Z-9 Z-1A Z-9 Z-1A

1994 Conceptual Model of the Carbon Tetrachloride
Soil Contamination in the 200 West Area at the Hanford,

2 radiological Y WHC-SD-EN-TI-248, Rev. 0 (Rohay 1994). Provides Y Y YO' Yb
data data summaries and results from limited field

investigations at 216-Z-IA and 216-Z-9.

Distribution of Plutonium and Americium Beneath the
216-Z-JA Crib: A Status Report. RHO-ST-17 Yc'
(Price et al. 1979). Provides data summaries and results N/A Y N/A
from limited field investigations at 216-Z- IA.

Report on Plutonium Mining Activities at
216-Z-9 Enclosed Trench, RHO-ST-21 (Ludowise 1978). Y N/A N/A
Provides data summaries and results of plutonium
inventories before and after removal at 216-Z-9.

Z Plant Source Aggregate Area Management Study y.A y..,

Report, DOE/RL 91-58, Rev. 0 (DOE-RL 1992).

Results of 1998 Spectral Gamma-Ray Monitoring of
Boreholes at the 216-Z-IA Tile Field, 216-Z-9 Trench, and Y Y Y* Y*
216-Z-12 Crib, PNNL-11978 (PNNL 1999b).

Proof-of-Principle Demonstration of a Passive Neutron
Tool for Detection of TRU-Contaminated Soil at the
216-Z-1A Tile Field, BHI-0 1436, Rev. 0 N/A Y N/A Ya

(Bauer et al. 2000).
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Table 3-2. Required Information and Reference Sources. (5 Pages)

Are Available Data of Are Additional Data
Required Do Data Sufficient Qualit and Required to Support

DS # Information Exist? Source Reference Q ni/FS po r RI/FS Process?
Category (Y/N) (YIN) (Y/N)

Z-9 Z-tA Z-9 Z-1A

Waste Site Grouping for 200 Areas Soil Investigations,
DOE/RL-96-81, Rev. 0 (DOE-RL 1997b). Provides N N Ya Y&
existing information for the wastes sent to the 200-PW- I

Soil OU.
2 radiological Y

data Nuclear Reactivity Evaluations of 216-Z-9 Enclosed
Trench, ARH-2915 (Smith 1973). Provides data Nb N/A Ya N/Asummaries and analytical results of plutonium inventories
before removal at 216-Z-9.

Performance Evaluation Report for Soil Vapor Extraction
Operations at the Carbon Tetrachloride Site, February
1992-September 1999, BHI-00720, Rev. 4 (Rohay 2000). N N
Provides data summaries and updated results of limited

Soil field investigations for the 200 West Area with respect to

3 nonradiological Y carbon tetrachloride and selected VOAs.

sample data 1994 Conceptual Model of the Carbon Tetrachloride
Contamination in the 200 West Area at the Hanford,
WHC-SD-EN-TI-248, Rev. 0 (Rohay 1994). Provides N' N' Y Y
data summaries and results from limited field
investigations at 216-Z- 1 A and 216-Z-9.

dDNAPL Investigation Report, BHI-0043 1, Rev. 0 Groundwater data cannot be used to validate a vadose
N/A Y (BHI 1995). Provides DNAPL data for well W15-32 zone preliminary conceptual contaminant distribution

drilled near the 216-Z-9 Trench. model.
a
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Table 3-2. Required Information and Reference Sources. (5 Pages)

Are Available Data of Are Additional Data
Sufficient Quality and Required to Support

Required Do Dab Quantity to Support Rq rospr
DS # Information Exist? Source Reference RI/S Process? R /s

Category (YIN) (Y/N) (Y/N)

Z-9 Z-1A Z-9Z-l

Hydrostratigraphy and Recharge Distributions from
Direct Measurements of Hydraulic Conductivity Using the
UFA Method, PNL-9424 (PNL 1994). Presents results of Groundwater data cannot be used to validate a vadose

N/Aa Y physical property analyses (saturation, hydraulic zone preliminary conceptual contaminant distribution
conductivity, pore volume, water content, particle size, model.
mineralogy, and density) from samples collected at wells
near 216-Z-9 and 216-ZlA in 1992 and 1993.

Physical
properties Hydrogeologic Modelfor the 200-West Groundwater

1,2 moisture Aggregate Area, WHC-SD-EN-TI-014, Rev. 0

and content particle Y (WHC 1992). Presents site-specific data for 200 West N N Y Y
size Area that can be used to calculate soil density, hydraulic
distribution, and conductivity, and porosity.
lithology

Composite Analysis for Low-Level Waste Disposal in the
200Area Plateau ofthe HanfordSite, PNNL-l 1800
(PNNL 1998). Provides 200 Area distribution coefficients N N Y Y

Distribution for various waste stream types and Hanford soils.

coefficients Geochemical Data Package for the Hanford Immobilized
Low-Activity Tank Waste Performance Assessment
(ILA WPA), PNNL-13037, Rev. I (Kaplan and N N Y Y
Setne 2000). Provides 200 Area distribution coefficients
for various waste stream types and Hanford soils.

if,
LA



Table 3-2. Required Information and Reference Sources. (5 Pages)
Are Available Data of Are Additional Data
Sufficient Quality and Required to Support

Required Do Data Quantity to Support
DS # Information Exist? Source Reference RI/FS Process? RI/FS Process?

Category (Y/N) (Y/N) (Y/N)

Z-9 Z-1A Z-9 Z-1A

Manual for Implementing Residual Radioactive Material

1 and 2 RESRAD input Guidelines Using RESRAD, Version 5.0, ANL-EAD-LD-2
d a2 Y (ANL 1993). Input parameters are defined in this manual N N Y Y

that can be determined based on existing information or
RESRAD defaults.

Vadose

1, 2, transport Subsurface Transport Over Multiple Phases (STOMP),

and 3 (STOMP) code- Y PNNL-12034 (PNNL 2000). Site configuration inputs N N Y Y
based model needed to develop site-specific model.
input data

a Historical data indicated that these sites contain TRU-contaminated and radiologically contaminated soils. However, data gaps do exist, particularly in the deeper vadose
zone. Therefore, additional data are needed to complete the vertical contaminant profile.
Data were not collected in a primary sampling location. The data were collected during soil/vapor extraction, therefore organic analyses are not considered accurate because
of the effectiveness of the extraction system in reducing organic vapors from the vadose zone. In addition, the quality of the data needs to be further investigated to validate
sample results.
Data were collected in a primary sampling location; however, the data were only collected to a depth of 3.1 m (10 ft) below the trench surface, and only for Cd, Am-241,
Cs-137, Pu-239/240, Sr-90, and soil gas vapor. Thus, additional data are needed.

N/A = not applicable
STOMP = Subsurface Transport Over Multiple Phases

(p
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BHI-01477

Rev. 0Step 3 - Identify the Inputs to the Decision

3.2.1 Data Gap Analysis

The data in the reference source documents were evaluated for adequacy to support the RI/FS
decision-making process (see Table 3-2). The data review indicated that there are no data gaps
for TRU-contamination and radiological contamination in the upper regions of the vadose zone
(0 to 17 m [58 ft] depth for the 216-1A Tile Field and 0 to 21 m [105 ft] for the 216-Z-9 Trench).
However, TRU contamination and radiological contamination data gaps exist for both sites
below those elevations.

These sites were historically a concern from a radiological standpoint; consequently, little
chemical characterization data exists. The data that do exist cover few of the contaminants in
Table 1-8 and over limited depth intervals.

Because the deeper portions of the vadose zone lack radionuclide data and because chemical
constituent data are missing for the entire vadose zone, the RI/FS decision-making process was
evaluated for sensitivity to these data gaps. The remove, treat, and dispose alternative is the
most sensitive to the TRU contamination and radiological contamination concentrations in the
shallow depth zones. The historical information satisfies the data needs; however, the
engineered multimedia barrier alternative requires contaminant information in the deep vadose
zone to assess waste site conditions against barrier performance. Therefore, it was concluded
that these data gaps must be filled to support evaluation for all of the remedial alternatives being
considered.

3.3 COMPUTATIONAL AND SURVEY/ANALYTICAL METHODS

Table 3-3 identifies the DSs where existing data either do not exist or are of insufficient quality
to resolve the DSs. For these DSs, Table 3-3 presents computational and/or surveying/sampling
methods that could be used to obtain the required data.

Table 3-3. Information Required to Resolve the Decision Statements.' (2 Pages)

Remedial Computational Survey/Analytical
DS # Investigation Required Data Methods Methods

Variable
RESRAD analytical

Alpha, beta, and gamma modeling method for Field screening with
COC concentrations in human health dose radiological detection
soils for evaluation asse t driipm et
against ARARs and assessment equipment.

I and Concentrations of PRGs. STOMP numerical Geophysical borehole
2 radiological COCs ( u modeling package to logging with downhole

Location data develop models for radiological detectors.
lateral extent of COCs
within wastesi te contaminant transport Soil sampling and
boundaries). through vadose zone to laboratory analysis.

b groundwater.
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Step 3 - Identify the Inputs to the Decision
BHI-01477

Rev. 0

Table 3-3. Information Required to Resolve the Decision Statements." (2 Pages)

Remedial Com utational Survey/Analytical
DS # Investigation Required Data Mehdpehd

Variable

Nonradiological
(e.g., inorganic metals
and anions, and SVOCs) Risk assessment.
COC concentrations in STOMP numerical

Concentrations of soils for evaluation modeling package to Soil sampling and
3 noradiological against ARARs and develop models for laboratory analysis.COCs PR~s, contaminant transport

Location data (depth and through vadose zone to
lateral extent of COCs groundwater.
within waste site
boundaries).

1,2, Soil physical Moisture content, bulk Direct comparison to Soil sampling anddensity, particle size existing models to laboratory analysisand 3 properties distribution determine conductivity.

' See Table 3-5 for additional information.
SVOC = semi-volatile organic compound

Table 3-4 presents details on the computational methods identified in Table 3-3. These details
include the source and/or author of the computational method and information on how the
method could be applied to this study.

Table 3-4. Details on Identified Computational Methods.

Cmuainl Source/ Satisfy
DS # Computational Application to Study Input

Req't?

Argonne RESRAD will be used to estimate direct human
and RESRAD aborary radiation exposure to account for radioactive decay. Yes

Pacific STOMP is a numerical modeling package for
1,2, Northwest development of models that can be used to estimate the
and STOMP National migration of radiological and nonradiological Yes

3 Laboratory contaminants to groundwater for indirect exposure
estimates.

Table 3-5 identifies each of the survey and/or analytical methods that may be used to provide the
required information needed to resolve each of the DSs. The possible limitations associated with
each of these methods are also provided.
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BHI-01477

Rev. 0Step 3 - Identify the Inputs to the Decision

Table 3-5. Potentially Appropriate Survey and/or Analytical Methods. (2 Pages)

Potentially

Media Remedlation Appropriate Possible Limitations
Variable Survey/Analytical

Method

Field Screening

Gross and
isotopic gamma
emissions

Cone penetrometer;
NaI or BGO detector
logging

A closed-end rod is pushed into the soil to the
desired depth. A small-diameter Nal or BGO
detector (or other suitable detector) is used to log the
gross gamma response with depth. The cone
penetrometer may not be effective in cobbly or
rocky soils or for deep penetration.

A closed-end rod is pushed into the soil to the
desired depth, where a removable tip is displaced
and a small volume of soil is retrieved. Due to the

Radiological and Cone penetrometer small volume of soil retrieved, multiple samples
chemical field and direct push would be required to meet sample volume
screening sampling requirements for a large analyte list. Cobbles, rocks,

or other features in the soil column easily stop the
cone penetrometer and other direct-push methods.

A small-diameter casing is pushed into the soil to the
desired depth. A small-diameter Nal or BGO

Gross and Direct push; Nal or detector (or other suitable detector) is used to log the
isotopic gamma BGO detector gamma response with depth. Direct-push methods
emissions logging (e.g., GeoProbeTM) may be ineffective in cobbly or

rocky soils or deeper than approximately 10 m
(33 11).

Gamma-ray logging provides the concentration
profiles of gamma-emitting radionuclides such as
Am-241, Pu-239, and many fission products in a
borehole environment. It is considered by some to
be more accurate than sampling and laboratory assay
because the assay is performed in situ with less

Gamma disturbance of the sample, there is higher vertical
emissions from spatial resolution, and the sample size is much
fission products, Borehole SGL with larger. This method may also be more economical
Am-241, HPGe detector than traditional sampling and analysis. This method
Pu-239, and does not assess radionuclides or daughter products
Np-237 that do not emit gamma rays. The gamma energies

from Am-241, Pu-239, and Np-237 are at the low
end of the spectrum, which results in high numerical
minimum detectable activities and possible matrix
effects from other isotopes. This technique requires
the use of a single casing (installed by drilling or
driving) in contact with the soil formation.

Neutron
emissions from
plutonium and
from alpha-
neutron soil
interaction

Borehole passive
neutron logging

Passive neutron logging provides indication of the
presence of neutron-emitting isotopes in soils. The
passive neutron detection limit is approximately
100 nCi/g in TRU-contaminated soil.

Remedial Investigation DQO Summary Report - 200-PW- 
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Step 3 - Identify the Inputs to the Decision
BHI-01477
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Table 3-5. Potentially Appropriate Survey and/or Analytical Methods. (2 Pages)

Potentially

Media Remediation Appropriate Possible LimitationsVariable Survey/Analytical
Method

This technique uses source materials or generators to
release neutrons into the soil formation. Passive
detectors measure the response to the neutron flux as

Active neutron Borehole a means of detecting specific transuranic
emissions passive/active constituents. Although neutron activation methods
TRU- neutron-logging have been developed, these methods are not

so i e methods expected to be useful for this initial characterization
soil effort. At present, these techniques are too

expensive and time consuming and logistical
problems are associated with the handling of intense
sources or generators.

N-N moisture logs can be used to determine current
moisture content profiles of the subsurface through
new or existing boreholes. The moisture profiles are
often directly correlated to contaminant

Vertical Borehole neutron- concentrations, sediment grain size, composition, or

moisture profile neutron moisture subsurface structural features. For this project, the
logging moisture profile may be useful for helping determine

the location of contamination and establish geologic
conditions to support contaminant fate and transport
modeling. It may also be correlated to reflections
identified in ground-probing radar surveys.

Laboratory Samples

Highly contaminated samples require use of onsite
laboratories, with associated impacts (e.g., high cost,

All COCs and reduced analyte lists, matrix effects, degraded
Vadose physical Laboratory analysis detection limits, and long turnaround times). Lower
zone soils properties contamination levels allow use of offsite

laboratories, avoiding these limitations. Physical
property analysis will include bulk density, moisture
content, and particle size distribution.

TM GeoProbe is a registered trademark of GeoProbe Systems, Salinas, Kansas.
BGO = bismuth-germinate
EMI = electromagnetic imaging
GPR = ground-penetrating radar
HPGe = high-purity germanium
Nal = sodium iodide
SGL = spectral gamma logging

3.4 ANALYTICAL PERFORMANCE REQUIREMENTS

Table 3-6 defines the analytical performance requirements for the data that need to be collected
to resolve each of the DSs. These performance requirements include the PQL and the precision
and accuracy requirements for each of the COCs.
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Table 3-6. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages)

Target Required Quandtatlon Limits

Preliinr A n Name/Analytical Water, Waterd Sell-Other Soil-Other Precision Accuracy Precision Accuracy
SCAS# 500 GW Techom Low High Low High Water Water Soil Soil

Crvs/yr1 mrem/yr0 PrOtecWos Activity Activity Activity Activity
mresn/I mre t Ptecti(pCo/L) (pCL!L) (pCI/g) (pCi/g)

Americium-241 14596-10-2 335 112,000 TBD Americium isotopic- 1 400 1 4.000 t20/. 80-120% t35% 65-135%
AEA ____

Cesium-137 10045-97-3 23.4 780 TBD GEA 15 200 0.1 2,000 *20% 80-120% *35% 65-135%

Cobalt-60 10198-40-0 4.90 164 ThD GEA 25 200 0.05 2,000 *20% 80-120% *35% 65-135%

Neptunium-237 13994-20-2 59.2 1,980 TBD Neptunium-237 - AEA I N/A 1 8.000 *20% 80-120% *35% 65-135%

Plutonium-238 13981-16-3 47 15,700 TBD Plutoniumisotopic-AEA 1 130 1 1,300 *20% 80-120% t35% 65-135%

Plutonium-239/240 Pu-239/240 425 14,200 ThD Plutonium isotopic - AEA 1 130 1 1,300 *20% 80-120% *35% 65-135%

Suondtum-90 Rad-Sr 2,410 80,300 TBD Total radioatve 2 80 1 800 t20% 80-120% *35% 65-135%
strontium -GPC

Technetium-99 14133-76-7 412,000 13,700,000 TBD Technctium-99-liquid 15 400 15 4,000 *20% 80-120% *35% 65-135%
scintillationI

Thorium-232 TH-232 4.8 160 TBD Thoriumisotopic -AEA 1 0.002mg/L 1 0.02mg/kg *20% 80-120% *35% 65-135%
1 ~ (jCi) ICPMS (nig)I

Tritium (H-3) 10028-17-8 66,900 2,230,000 TBD Tritium-liquid 400 400 400 400 +20% 80-120% t35% 65-135%
scintillationI

Uranium-234 13966-29-5 2,660 88,800 ThD Uranium isotopic - 1 0.002 mg/L 1 0.02 mg/kg *20% 80-120% *35% 65-135%
_____QCI) ICPMS (tug) _ _ ______ ___

Urniwn-235 15117-96-1 101 3,370 TBD Uaium isotc -AEA 1 0002mg/L 1 0.02 mg/kg *20% 80-120% *35% 65-135%
(pUi) CPMS ( AE / 1 %1 1

Uaim28U-238 504 16,800 ThE) Uaiumisotoic-AFA I 0.002 mg/I .0Lgk *201% 80-1200/ *35% 65-135%A
I I___ (PCi) ICPMS (mug) I____ I________ ___ ___________

P.
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Table 3-6. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages)

Target Required Quantitation Limits
Preliminary Action Leve? ___ ___

Name/Analytial Water' Waterd Soil-Other Soil-Other Precision Accuracy Predsion Accuracy
COCs CAS # eGW Technology Low High Low High Water Water Soil Soil

Method B Method C' Protection' Activity Activity Activity Activity
(mg/kg) (mg/kg) mg/k) (plL) (pCl/L) (pCi/g) (pCi/g)

metals

Metals-6010-ICP 0.1 0.2 10 20
Arsenic 7440-38-2 1.67 219 0.00583 Metals-6010,-1CP 0.01 N/A I N/A

(trace)

Metals - 6010 - ICP 0.005 0.01 0.5 1
Cadmium 7440-43-9 80 3,500 0.5i Metals-6010'-ICP 0.005 N/A 0.5 N/A

(trace)

Metals-6010-ICP 0.01 0.01 1 2
Chromium (total) 7440-47-3 80,000' 3.5E6' 10' Metals - 6010 - ICP 0.01 N/A I N/A

(trace)

Chromium VI 18540-29-9 400 17,500 8 Chromium (hex)-7196- 0.01 4 0.5 200
colorimetric

Copper 7440-50-8 2,960 130.000 59.2 Metals - 6010 - ICP 0.025 0.025 2.5 2.5

Metals-6010-ICP 0.1 0.2 10 20 f h b

Lead 7439-92-1 353' 1,000'" 1.5 Metals-6010- 0.01 N/A I N/A h ht
ICP(trace)

Mercury 7439-97-6 24 1,050 0.2' Mercury-7470-CVAA 0.0005 0.005 N/A N/A h f ht

Mercury-7471 -CVAA N/A N/A 0.2 0.2 h

Nickel 7440-02-0 1,600 70,000- 32 Metals - 6010 - ICP 0.04 0.04 4 4 b ft

Selenium 7782-49-2 400 17,500 5' Metals-6010-ICP 0.1 0.2 10 20 q q q

Metals-6010-ICP 0.02 0.02 2 2 h 2 h f

Silver 7440-224 400 17,500 8 Metals-6010 -ICP 0.005 N/A 0.5 N/A
___ __ __ _ __ _ ____(trace)II

Uranium(total) 7440-61-1 240* 10,500 2' Uraniumtotl-kinetic 00001 0.02 1 0.2 20% 80-120% +35% 65-135%
_____ _____phosphorescence analysis0% 6

lnorganics
Ammnia/ 7664-41-7 Unlimited Unlimited 27,200 Ammonia - 350. 0.05 800 0.5 8,000ammoniumIIIIIII

C'
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Table 3-6. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages)
Target Required Quandtation Ltas

Frelmluary Adtios Letel

coca CAS ~ Name/Analytical Water' Water' Soil-Other Soil-Other Precision Accuracy Precision Accuracy

Cetd; C # Pr=GW Technology Low Hig Low High Water Water Soi Soil
Met/fd ("mg/kgd C'PFrotecdion' Activity Activity Activity Activity
(_ /) / (mg/kg) (pCI/L) (pC/L) (pCI/g) (pCI/g)

Chloride 16887-004 25A000 25,000' 25,000 Anions - 9056 - IC 0.2 5 2 5

Fluoride 1698448-8 4,800 210,000 96 Anions-9056-IC 0.5 5 5 5

Nitrate 14797-55-4 128.000 Unlimited 4,400 Anions - 9056 - IC 0.25 10 2.5 40

Nitrite 14797-654 ,000 350,000 160 Anions-9056-IC 0.25 is 2.5 20

Nitratenitrite NO,/NOrN 128,000 Unlimited 4,400 NO/NO,-350.NW 0.075 5 0.75 10

Phosphate 1426544-2 MA N/A None Anions-9056-IC 0.5 15 5 40h

Sulfate 14808-79-8 25,000' 25,000' 25,000' Anions - 9056 - IC 0.5 15 5 40

1,-dichloroethane 75-34-3 8,000 350,000 80 Volatileorganics--8260- 0.01 0.01 0.01 0.01 h
(3CMS

Iz,2-dichlorocehn 1071-43-2 4. 1,440 0.0481 Volatile organics -8260- 0.005 0.005 0.005 0.005 k(3CM S

Cail-trchlorethane 71-556 72,000 2,150,00 720 Volatile organics -8260- 0.005 0.005 0.005 0.005 h
GCMS __ _

Chroinc nte) 67-64-1 800 357,000 so Volatileorganics-8260- 0.02 0.02 0.02 0.02 b

BeszeC r 7143-2 34.5 4,530 0.151 Volatileorganics -8260- 0.005 0.005 0.005 0.005 k
GCMS

Carte tetrchloride 56-23-5 7.69 1,010 0.0337 Volatile orgmnics -8260 - 0.005 0.005 c.00s 0.005 b
(3CM S

Chlonobenzane 108-90-7 1.60 7,000 16 Volatile organics -8260 - 0.005 0.005 0.005 0.005 h
GCMS

Chlcofform 674-W3 164 21,.00 01717 Volatile organics -8260 - 0.005 0.005 0.005 0.005 4
IGCMS I____

Ethyl beaene 100-414 8,000 350,000 so Volatileorganics-8260-- 0.005 0.005 0.005 0.005
GCMS

IHydauic fluids (liease) B00-20-6 200" 20(r 2000 ro eae (total2 /A 20

ft

I--



Table 3-6. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages)

Preliminary Action Level' Target Required Quantitation Limits

COCa CAS Name/Analytical Water' Water' Soil-Other Soil-Other Precision Accuracy Precision Accuracy
Co s CA GW Technology Low High Low High Water Water Soil Soil
Method B Method Cr Protections Activity Activity Activity Activity

("mg/kg) (g/kg) (mg/kg) (pCi/L) (pCI/L) (pCi/g) (pCi/g)

2-butanone (MEK) 78-93-3 48,000 2,100,000 480 Volatile organics - 8260 - 0.01 0.01 0.01 0.01GCMS 00

Methyl iso butyl ketone 108-10-1 6,400 280,OD 64 Volatile organics - 8260 - 0.01 0.01 0.01 0.01 h h h
(MIEBK) GCMS

Dichloromethane 133 17,500 0.583 VolatileOrganics-8260- 0.005 0.005 0.005 0.005(methylene chloride) 75.09-2 GCMS

n-butyl benzene 104-51-8 VOA TIC VOA TIC N/A Volatile Organics - 8260 - 0.005 N/A 0.005 N/A N/A N/A N/A N/AGCMS

Toluene 108-88-3 16,000 70,000 160 Volatileorganics-8260- 0.005 0.005 0.005 0.005
I I GCMS

Tetrachloroethylene 127-18A 19.6 2,570 0.0858 Volatile organics- 8260- 0.005 0.005 0.005 0.005 f ftGCMSII

Cis/trans-1,2-dichloro 56-60-5 1600 70000 16 Volatile organics-8260- 0.005 0.005 0,005 0.005 f h h h
ethylene GCMS

Trichloroethylene 79-01-6 90.9 11,900 0,398 Volatile organics-8260- 0.005 0.005 0.005 0.005 h h h fOCMS

Xylene (total) 1330-20-7 160,000 7,000,000 1,600 Volatile organics -8260 0.005 0.005 0.005 0.005 f htGCMS 00

Non-halogenated VOA -Noal ron 8008-20-6 200" 200" 200'" 8015M - GC modified for 0.5 0.5 5 5
hydrocarbons

Phenol 108-95-2 48,000 2,100,000 960 Semi-volatiles- 8270- 0.01 0.1 0.33 3.3GCMS0.1 01 03 33

PCBs 1336-36-3 0.13 5.19 0.00114' PCBs-8082-GC 0.0005 0.005 0.0165 0.1

TBP 126-73-8 None None None Semi-volatiles-8270- 0.1 0.5 3.3 5 f Ih(ICMS

Total organic carbon TOC N/A N/A None TOC - 9060- combustion I 1 100 100 ±20% 80-120% ±35% 65-135%

Fild Screening Measuremennr

PH TED TBD TBD I TBD TBD TBD TBD TED TED MD TBD

a
'C
0

w

0
.4
-4
-a
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Table 3-6. Analytical Performance Requirements - Shallow and Deep Zone Soils. (5 Pages)
Target Required Quamtltatlon Limits

Preilimlary Action Letel

Name/Analytical Water' water Soil-Other Soil-Other Precision Accuracy Precision Accuracy
COCM CAS #h I GW Technology L High Low High Water Water Soil Soil

Method W MethodC,P..cd 1 , Activity Activity Activity Activity
__________( _/kg) (mj/kg) (mg/kg) _ __ _ __ _ (pCi/L) (pCl/L) (PCI/I) (pCI/g) _ _

Sell Phystal Prspertes

Moisture content N/A A N/A N/A D2216 N/A wt% N/A N/A N/A N/A

Particle size distribution N/A I N/A N/A N/A D422 N/A wt% N/A N/A N/A N/A

Lithology j N/A I A N/A N/A BHI-EE-01, Procedure 7.0 N/A Descriptive N/A N/A N/A N/A

The preliminary action level is the regulatory or risk-based value used to determine appropriate analytical requirements (e.g., detection limits). Remedial action levels will be proposed in the FS, will be
finalized in the ROD, and will drive renediation of the sites.
15 Trem/yr - nrual residential, 500 Trem/yr - commercial industrial, GW - groundwater protection radionuclide values from the Washington State Department of Health's (WDOH's) Hanford Guidance
for Radiological Cleanup (WDOH 1983). Radionuclide values are calculated using parameters from WDOH guidance.
The "100 times groundwater" rule does not apply to residual radionuclide contaminants. For radionuclides, groundwater protection is demonstrated through technical evaluation using STOMP code
modeling (PNNL 2000).

' Water values for sampling quality control (e.g., equipment blanks/rinses) or drainable liquid (if recovered).
MTCA Method B soil values for direct exposure.
MTCA Method C industrial soil values for direct exposure.
MTCA Method B soil values for groundwater protection.
Precision and accuracy iequirements a identified and defined in die referenced EPA procedures.
Based on the Federal primary drinking water standards (40 CFR 141).
All four-digit numbers refer to Test Method, for Evaluating Solid Wase: Physical/enical Methods (EPA 1986).
Value based upon chronium (IH) MTiCA soil concentrations.
Based wn EPA's Guidance Manualfor the Integrated Eaposure Uptake Biokenetic Modelfor Lead In Children (EPA 1994b
Based upon MTCA Method A values.

* Based on 100 times the National Primay Drinking Water Regulations action level (40 CFR 141).
* Value based upon nickel or uranium soluble salts value.

Based on a proposed drinking waser standard.
Prom Methods of Anabss of Water and Waste (EPA 1983).

AEA - alpha cargy analysis
CAS - Chemical Abstract Service
CVAA - cold vapor atmic absorption
GC - gas chmmatograph
GCMS - pas chromatoraph/mass Spectrometry
GPC - aS proportional counter
IC - ion chromatography
ICPMS - inductively coupled plasma mass spectrometer
N/A - not applicable
TBD - to be determined
TOC - total organic carbon
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4.0 STEP 4 - DEFINE THE BOUNDARIES OF THE STUDY

4.1 OBJECTIVE

The primary objective of DQO Step 4 is for the DQO team to identify the spatial, temporal, and
practical constraints on the sampling design and to consider the consequences. This objective (in
terms of the spatial, temporal, and practical constraints) ensures that the sampling design results
in the collection of data that accurately reflect the true condition of the site and/or populations
being studied.

4.2 WORKSHEETS FOR STEP 4 - DEFINE THE BOUNDARIES OF THE STUDY

Table 4-1 defines the population of interest to clarify what the samples are intended to represent.
The characteristics that define the population of interest are also identified.

Table 4-1. Characteristics that Define the Population of Interest.

DS # Population of Interest Characteristics

Cribs and Specflc Retention Trenches

The set of all environmental Concentrations and activities of transuranic radionuclides, other
1, 2, samples within the vadose zone radionuclides, metals, anions, and limited VOA and semi-VOA

and 3 associated with the organic constituents; physical properties including moisture
representative waste sites content, bulk density, lithology, and grain-size distribution.

Table 4-2 defines the spatial boundaries of the decision and the domain or geographic area (or
volume) within which all decisions must apply (in some cases, this may be defined by the OU).
The domain is a region distinctly marked by some physical features (i.e., volume, length, width,
and boundary).

Table 4-2. Geographic Boundaries of the Investigation.

DS # Geographic Boundaries of the Investigation

1,2, The geographic boundaries for the investigation are the boundaries of the individual representative
and 3 waste sites from the surface to groundwater.

When appropriate, the population is divided into strata that have relatively homogeneous
characteristics. The DQO team must systematically evaluate process knowledge, historical data,
and plant configurations to present evidence of logic that supports alignment of the population
into strata with homogeneous characteristics. Table 4-3 identifies the strata with homogeneous
characteristics.
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Table 4-3. Strata with Homogeneous Characteristics. (2 Pages)

DS # Population of Strata Homogeneous Characteristic Logic

216-Z-JA Tile Field

Soils that are not expected to be contaminated
Overburden over the as a result of liquid discharges to the tile field.

1, 2, and 3 contaminated tile field Note that this stratum is not significant from
(depth varies) an RI/FS decision-making standpoint and will

not be carried further in this study.

Particulates and high distribution coefficient
contaminants were sorbed and/or filtered out

The set of all Highest contaminant of the liquid flow via the soils at the bottom of

1, 2, and 3 environmental concentration layer the excavated field. This zone is expected to
samples within the (presumed to be 17 m contain the highest concentrations of
vadose zone [58 fl]) contaminants and to have decreasing
associated with the concentrations with depth. May also contain
representative waste residual concentrations of mobile constituents.
sites

This zone is expected to contain low

Low contaminant concentrations of mobile contaminants from

concentration layer the source to the groundwater table.

2 and 3 (presumed to extend from Concentrations are expected to remain fairly

17 mn to 63 m [58 ft to constant through the impacted zone because

207 ft]) the majority of the contaminants have been
flushed through the system, leaving residual
concentrations.

216-Z-9 Trench

The set of all Particulates and high distribution coefficient

environmental contaminants were sorbed and/or filtered out

samples within the Highest contaminant of the liquid flow via the soils at the bottom of

1, 2, and 3 vadose zone concentration layer the excavated trench. This zone is expected to

associated with the (presumed to be 32 m contain the highest concentrations of

representative waste [105 ft]) contaminants and to have decreasing
sites concentrations with depth. May also contain

residual concentrations of mobile constituents.

A moderate concentration layer was formed
immediately beneath the expected high

Moderate to low concentration layer. In this zone, finer

contaminant concentration particulates and moderate distribution

2 and 3 layer' (presumed to extend coefficient contaminants from the liquid waste

from 32 mn to 37 m [105 ft streams were filtered and sorbed. High

to 121 ft]) volumes of disposed liquids may have carried
some immobile constituents into this zone,
and residual concentrations of mobile
constituents may also be present.
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Table 4-3. Strata with Homogeneous Characteristics. (2 Pages)

DS # Pou ton o Strata Homogeneous Characteristic Logic

This zone is expected to have decreasing
concentrations with depth as more immobile
constituents filter and sorb out with the
passing of the moisture front. However,
concentration changes are not strictly
depth-related. The Pu and CC14 appear to be
associated with the fine grained layers. Also,
the vapor vacuum extraction system has
removed more of the VOCs from the high

permeability layers.'

This zone is expected to contain low

Low contamfinant concentrations of mobile contaminants from
L ctmathe source to the groundwater table.
concentration layer Concentrations are expected to remain fairly

2 and 3 (presumed to extend from constant through the impacted zone because
37 mto 67 m [121 ft to the majority of the contaminants have been
220 f1]) flushed through the system, leaving residual

concentrations.

The wetted front may have reached groundwater for trench site. It is not known if groundwater was impacted by the
discharges in the tile field site.

VOC - volatile organic compound

The temporal boundaries of the decision are defined in Table 4-4.

Table 4-4. Temporal Boundaries of the Investigation.

DS # Timeframe When to Collect Data

Field Screening

If possible, avoid extreme hot/cold months and inclement
1, 2, N/A weather that that could potentially affect sampling operations

and 3 and sample contaminant concentrations during collection and
handling.

Laboratory Samples

If possible, avoid extreme hot/cold months and inclement
1,2' N/A weather that that could potentially affect sampling operations

and 3 and sample contaminant concentrations during collection and
handling.

N/A = not applicable
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4.3 SCALE OF DECISION MAKING

Table 4-5 defines the scale of decision making for each DS. The scale of decision making is
defined as the smallest, most appropriate subsets of the population (sub-population) for which
decisions will be made based on the spatial or temporal boundaries of the area under
investigation.

Table 4-5. Scale of Decision Making.

D Population of Geographic Temporal Boundary Strata
Interest Boundary Timeframe When to Collect Data

Highest
contaminant

The set of all If possible, avoid oncentration
environmental Boundaries of the extreme hot/cold months layer
samples within individual and inclement weather Moderate-to-

1,2, the vadose zone representative waste that that could low
and associated with sites from the N/A potentially affect contaminant

3 the surface to sampling operations and concentration

representative groundwater sample contaminant layer'

waste sites concentrations during Lowcollection and handling. contaminant

concentration
layer

This layer applies uniquely to the 216-Z-9 Trench, as shown in Table 4-3.
N/A = not applicable

4.4 PRACTICAL CONSTRAINTS

Table 4-6 identifies the practical constraints that may impact the data collection effort. These
constraints include physical barriers, difficult sample matrices, high radiation areas, or any other
condition that will need to be taken into consideration in the design and scheduling of the
sampling program.

Table 4-6. Practical Constraints on Data Collection. (2 Pages)

Significant contamination concentrations are present in both representative waste sites. Contamination controls
will limit and hinder drilling and sample collection operations.

The 216-Z-9 Trench is not accessible for conventional vertical drilling equipment. The limitations imposed by
the enclosure structure are identified as a project technical issue in Section 1.5.2 and are described in
Section 1.6.1. This is discussed in greater detail in Section 7.4.1.
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Table 4-6. Practical Constraints on Data Collection. (2 Pages)

4-5

Borehole soil sampling equipment may not obtain sufficient volumes of sample media if the sampled zone is
0.6 m (2 ft) thick or less. Advancement of the borehole casing may drag contamination down the hole. Drilling
operations may volatilize the VOAs (including carbon tetrachloride) that are present. Thus, an inaccurate
measurement may be obtained.

The soils in the vadose zone may include cemented zones that could pose difficulties in sample collection.

Health and safety constraints may be imposed during characterization sampling to ensure that as low as
reasonably achievable issues are properly addressed when sampling potentially TRU-contaminated, greater than
Class C, and other radiologically contaminated soils.

Laboratory constraints are expected when analyzing soil samples with high contaminant concentrations. Soil
samples in this category would be analyzed in an onsite laboratory. Impacts are expected in cost, degradation of
detection limits, and possible reduction in the analyte lists. If analytical turnaround times are extended, the short
hold times for certain organic constituents may be exceeded. In addition, soil physical property testing may not
be possible in onsite laboratories.

Extreme weather conditions may limit or shut down field screening operations.

Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites
April 2001



BHI-01477
Step 4 - Define the Boundaries of the Study Rev. 0

4-6
Remedial Investigation DQO Summary Report - 200-PW-1 OUPhase I Representative Waste Sites
April 2001



BHI-01477
Rev. 0

5.0 STEP 5 - DEVELOP A DECISION RULE

The purpose of DQO Step 5 is initially to define the statistical parameter of interest
(i.e., maximum, mean, or 95% upper confidence level [UCL]) that will be used for comparison to
the action level. The statistical parameter of interest specifies the characteristic or attribute that a
decision maker would like to know about the population. The preliminary action level for each
of the COCs is also identified in DQO Step 5. When this is established, a decision rule (DR) is
developed for each DS in the form of an "IF.. .THEN..." statement that incorporates the
parameter of interest, the scale of decision making, the preliminary action level, and the AAs that
would result from resolution of the decision. Note that the scale of decision making and AAs
were identified earlier in DQO Steps 4 and 2, respectively.

5.1 INPUTS NEEDED TO DEVELOP DECISION RULES

Tables 5-1, 5-2, and 5-3 present the information needed to formulate the DRs that are presented
in Section 5.2. This information includes the DSs and AAs identified in DQO Step 2, the scale
of decision making identified in DQO Step 4, and the statistical parameters of interest and
preliminary action levels for each of the COCs.

Table 5-1. Decision Statements.

DS # Decision Statement

I Determine whether the contaminant concentrations are TRU or greater than Class C and evaluate
special remedial alternatives in a FS, or evaluate conventional remedial alternatives in a FS.

2 Determine whether the soil is radiologically contaminated and evaluate remedial alternatives in a FS
or evaluate the site for closure with no remedial action.

3 Deternine whether the soil is chemically contaminated and evaluate remedial alternatives in a FS or
evaluate the site for closure with no remedial action.

Table 5-2. Inputs Needed to Develop Decision Rules. (2 Pages)

DS COCa Parameter of Scale of Decision Preliminary Action Levels
# Interest Making

Transuranic 100 nCilg
radionuclides

I Greater than
Class C >100 nCi/g"
radionuclides maximum detected Vadose zone soils

values RESRAD lookup values and TBD
through other modeling; radionuclide

2 Radionuclides concentrations equating to dose limits
from 15 to 500 mrem/yr above
background
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Table 5-2. Inputs Needed to Develop Decision Rules. (2 Pages)

DS COCs Parameter of Scale of Decision Preliminary Action Levels#Interest Making

3 Nonradiological MTCA and other regulatory levels
constituents Soil sampling; (identified in Table 3-6)

2 maximum detected Vadose zone soils
2 Soil physical valuesand properties N/A
3

This limit applies to alpha emitting radionuclides with half-lives over 5 years in accordance with 10 CFR 61.55.
N/A = not applicable
TBD = to be determined

The AAs identified in DQO Step 2 are summarized in Table 5-3.

Table 5-3. Alternative Actions.

PSQ AA # Alternative Actions

I Evaluate special remedial alternatives in a FS.

2 Evaluate conventional remedial alternatives in a FS.

I Evaluate remedial alternatives in a FS.
2

2 Evaluate the site for closure with no remedial action.

I Evaluate remedial alternatives in a FS.
3

2 Evaluate the site for closure with no remedial action.

5.2 DECISION RULES

The output of DQO Step 5 and the previous DQO steps are combined into "IF...THEN" DRs that
incorporate the parameter of interest, the scale of decision making, the action level, and the
actions that would result from resolution of the decision. The DRs are listed in Table 5-4.

Table 5-4. Decision Rules. (2 Pages)

DR # Decision Rule

If the true maximum (as estimated by the maximum detected sample values) activity of transuranic
radionuclides within the soil samples in each of the applicable strata' is greater than or equal to1 100 nCi/g or the greater than Class C definition, evaluate special remedial alternatives in a FS;
otherwise, evaluate conventional remedial alternatives in a FS.
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Table 5-4. Decision Rules. (2 Pages)

DR # Decision Rule

If the true maximum (as estimated by the maximum detected sample values) activity of radionuclides
within the soil samples in each of the applicable strata results in a radiological dose greater than or

2 equal to 15 to 500 mrem/yr above background, evaluate remedial alternatives in a FS; otherwise,
evaluate the site for closure with no remedial action.

If the true maximum (as estimated by the maximum detected sample values) concentration of chemical
constituents within the soil samples in each of the applicable strata' is greater than or equal to the
preliminary action levels in Table 3-6, evaluate remedial alternatives in a FS; otherwise, evaluate the
site fir closure with no remedial action.

* The applicable strata include the highest contaminant concentration layer (216-Z-IA and 216-Z-9), the moderate-to-low
contaminant concentration layer (216-Z-9 only), and the low contaminant concentration layer (216-Z-IA and 216-Z-9).

5-3
Remedial Investigation DQO Summary Report - 200-PW-I OU Phase I Representative Waste Sites
April 2001



Step 5 - Develop a Decision Rule
BHI-O1477

Rev. 0

Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites
April 2001 5-4



BHI-01477
Rev. 0

6.0 STEP 6 - SPECIFY TOLERABLE LIMITS ON DECISION ERRORS

Because analytical data can only estimate the true condition of the site under investigation,
decisions that are made based on measurement data could potentially be in error (i.e., decision
error). For this reason, the primary objective of DQO Step 6 is to determine which DSs (if any)
require a statistically based sample design. For those DSs requiring a statistically based sample
design, DQO Step 6 defines tolerable limits on the probability of making a decision error.

6.1 STATISTICAL VERSUS NON-STATISTICAL SAMPLING DESIGN

Table 6-1 provides a summary of the information used to support the selection between a
statistical versus a non-statistical sampling design for each DS. The factors that were taken into
consideration in making this selection included the timeframe over which each DS applies, the
qualitative consequences of an inadequate sampling design, and the accessibility of the site if
resampling is required.

Table 6-1. Statistical Versus Non-Statistical Sampling Design.

Time- Qualitative Consequences of Resampling Access After Proposed Sampling
DS # frame Inadequate Sampling Design Remedial Investigation Design (Statistical/

(Years) (Low/Moderate/Severe) (Accessible/Inaccessible) Non-Statistical)

N/A Low Accessible Non-statisticaland 3

N/A Severe Accessible Statistical

As shown in Table 2-1, AAs 1-1, 2-1, and 3-1 have low consequences of error; AAs 1-2,2-2, and 3-2 have severe
consequences of error.

N/A - not applicable

The second row of Table 6-1 indicates that a statistical sampling design would be proposed for
this DQO process because of the severe consequences of an inadequate sampling design. This
assessment is based on strict adherence to the DQO process without considering the status of the
200-PW-1 OU representative waste sites. The contamination status of these sites is well
documented and they are known to contain TRU-contaminated, radiologically contaminated, and
chemically contaminated soils. There is Be risk that these sites will be erroneously categorized
or considered for no action remediation alternatives. Therefore, AAs 1-1, 2-1, and 3-1
(Table 2-1) associated with the "severe" error consequence do not apply. The "low" severity
consequence associated with AAs 1-1, 2-1, and 3-1 (Table 2-1) will be used to determine the
sampling design requirements. The proposed sampling design is, therefore, judgmental (as
indicated in the first row of Table 6-1).
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6.2 NON-STATISTICAL DESIGNS

A biased (or focused) sampling approach that targets the maximum potential contamination
within a waste site is considered appropriate for the waste sites in the 200-PW-1 OU.
Contaminant distributions are expected to follow relatively predictable patterns based on process
knowledge and historical data.

For the DSs to be resolved using a non-statistical design, there is no need to define the "gray
region" or the tolerable limits on decision error because these only apply to statistical designs.
The nature of the waste sites to be investigated in the RI supports the use of focused sampling, as
identified in Washington State Department of Ecology Toxics Cleanup Program Guidance on
Sampling and Data Analysis Methods (Ecology 1995). This guidance document defines
"focused sampling" as selective sampling of areas where potential or suspected soil
contamination can reliably be expected to be found if a release of a hazardous substance has
occurred. The trench and tile field structures to be investigated had released contaminants in a
point-source or line-source manner. The contaminants that were released in such a manner have
been shown to impact the soil immediately beneath the waste site with minimal lateral spread
(Smith 1973 and PNNL 1998). Therefore, focusing the RI sampling throughout the site will
ensure sample collection in the area of greatest impact associated with the discharge.
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7.0 STEP 7 - OPTIMIZE THE DESIGN

7.1 PURPOSE

The purpose of DQO Step 7 is to identify the most resource-effective design for generating data
to support decisions while maintaining the desired degresof precision and accuracy. When
determining an optimal design, the following activities should be performed:

* Review the DQO outputs from the previous DQO steps and the existing environmental data.

" Develop general data collection design alternatives.

" Select the sampling design (e.g., techniques, locations, or numbers/volumes) that most cost
effectively satisfies the project's goals.

* Document the operational details and theoretical assinptions of the selected design.

7.2 WORKSHEETS FOR STEP 7 - OPTIMIZE THE DESIGN

Table 7-1 identifies information in relation to determining the data collection design.

Table 7-1. Determine Data Collection Design.

DS# Statistical Non-Statistical Rationale

Judgmental data collection design is applicable to
investigation as preliminary data suggest that the highest
levels of contamination are located relative to release
points or the bottom of waste sites. Relative size of

Non-statistical waste sites presents a point-source-type disposal,
1, 2, and 3 N/A sa isin focusing the area of investigation on the distribution of

sampling desia contaminants with depth. Consequences of erroneous
decisions are not severe. Characterization sampling
results will be verified by confirmatory sampling of
analogous sites during the confirmatory and remedial
design phase.

N/A = not applicable

Table 7-2 is used to develop general data collection design alternatives. If the data collection
design for a given decision will be non-statistical, determine what type of non-statistical design
is appropriate (i.e., haphazard or judgmental).
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Table 7-2. Determine Non-Statistical Sampling Design.

DR # Haphazard Judgmental

1, 2, and 3 None Professional judgmental sampling design is indicated.

The data collection design alternatives for this project are described in Table 7-3.

Table 7-3. Methods for Collection of Data at Depth. (2 Pages)

Method Description

Excavation with backhoe or excavator. This technique provides grab samples taken
directly from the soil column (approximate 0.3-m [1-ft] intervals) or from the

Trenching or test pit excavator bucket. Because this technique creates a trench, direct inspection of the
sampling exposed soil column is possible. This method is not well suited for soils contaminated

with alpha-emitting radionuclides because of the potential for spread of contamination
at levels that cannot be readily detected with hand held survey instruments.

A closed-end rod is pushed into the soil to the desired depth where a removable tip is
displaced and a small volume of soil is retrieved. Due to the small volume of soil

Cone penetrometer or retrieved, multiple samples would be required to meet sample volume requirements for
hsampling a large analyte list. Cobbles, rocks, or other features in the soil column easily stop the

direct-push scone penetrometer and other direct-push methods. The resulting hole can be
geophysically logged, providing information on gamma-emitting radionuclides and
moisture content.

Grab samples may be collected from the auger fitting during drilling, or split tube
samples may be collected with the aid of hollow-stem auger "flights." To achieve
laboratory analysis sample volume needs for large analytical lists, a 0.6-m (2-ft) core

Auger drilling and sample from a 13-cm (5-in.)-diameter sampler is typically needed. Running a sample
sampling tube down the hollow center of the flight retrieves split tube samples. This method is

not well suited for drilling in soils contaminated with alpha-emitting radionuclides
because of contamination control limitations. The auger split-spoon samples are
typically 6 cm (2.5 in.) in diameter.

This slow drilling method is particularly useful in highly contaminated areas because
potential contamination releases can be more easily controlled. This drilling method
allows collection of grab samples from the drive barrel or split-spoon. To achieve

Cable tool drilling and adequate laboratory analysis sample volumes for large analytical lists, a 0.6-m
sampling (2-ft)-long core sample from a 13-cm (5-in.)-diameter sampler is typically needed.

DOE-owned, controlled cable tool rigs are available onsite for use in highly
contaminated areas. In alpha-contaminated soils, significant contamination controls
are required.

The diesel hammer is a dual-string, reverse-air-circulation drilling method. The
potential impacts of this drilling method include degraded sample quality and

Diesel hammer drilling increased contaminant release potential. Because of the introduction of air to the
sample media, affects on analytical results for volatile organics and increased potential
for dust result from this technique.
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Table 7-3. Methods for Collection of Data at Depth. (2 Pages)

Method Description

Sonic drilling can quickly advance either well casings or sample tubes. Samples are
retrieved similar to split-spoon sample collection during a cable tool operation. To
achieve adequate laboratory analysis sample volumes, a 0.6-m (2-ft)-long core sample
is typically needed from a 13-cm (5-in.)-diameter sampler. Sonic drilling is muchSonic drilling and faster than cable tool drilling but the technique generates a significant amount of heat,

sampling which can alter samples (e.g., liberate volatile organics from the sampled soils) and the
surrounding formatio. In alpha-contaminated soils, significant contamination
controls are required and may be difficult to implement because of the nature of the
equipment and operations.

Air rotary drilling is much faster than other drilling techniques. Grab samples and
split-spoon samples may be taken using this method. In addition, most rotary drill rigs

Air rotary drilling and can be configured to collect core samples. To achieve adequate laboratory analysis
sampling sample volumes, a 0.6-m (2-fi)-long core sample is typically needed from a 13-cm

(5-in.)-dianeter sampler. This technique may introduce air into the soil, potentially
altering the sample quality and formation moisture levels.

A pile driver set upon drive casing can be used with or without a liner to collect soil
Pile driver direct-push samples until refusal depth is reached. The use of crane and pile driver allows drive
sampling casing to be pushed into the soil formation at a stand-off distance from the drilling

location.

The design options are evaluated based on cost and ability to meet the DQO constraints. The
results of the trade-off analyses should lead to one of two outcomes: (1) the selection of a design
that most efficiently meets all of the DQO constraints, or (2) the modification of one or more
outputs from DQO Steps 1 through 6 and the selection of a design that meets the new constraints.

The key features of the selected design are then documented, including (for example) the
following:

* Descriptions of sample locations, strata, inaccessible areas, and maps (if beneficial)

* Directions for selecting sample locations (if the selection is not necessary or appropriate at
this time)

* Order in which samples should be collected (if important)

* Stopping rules

* Special sample collection methods

* Special analytical methods.
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7.3 SAMPLING OBJECTIVES

In Section 3.2.1, it was concluded that the identified radionuclide and the chemical constituent
data gaps must be filled to support evaluation of the engineered multimedia barrier alternative.
Table 7-4 summarizes the characterization goals and drivers for the 200-PW-1 OU sampling
designs.

Table 7-4. Characterization Goals and Drivers.

Characterization Goals Waste Site Sampling Area Driver

Determine the types and Support evaluation ofconcentrations of radiological all remedial alternativesand chemical constituents with in the RI/FS process
depth at worst-case locations

216-Z-9 Trench, Vadose zone under the Low-cost expansion ofGeophysically log available 216-Z-IA Tile Field waste site footprint the radiological
boreholes t abas c

database

Analyze soils for physical Support RI/FS
properties modeling efforts

7.4 SAMPLING DESIGN

7.4.1 Preferred Sampling Design

The most cost-effective sampling design for most RI/FS-type DQO projects is one that follows
the "focused sampling" methodology (Ecology 1995). This methodology applies when
contamination can be reliably expected to be found if a release of a hazardous substance has
occurred. This approach is viable only if reliable information can be used to focus sampling
efforts on the appropriate locations. This is clearly the case for the two 200-PW-1 OU
representative waste sites. The locations of the sites are well known, and there is a significant
historical database that can be used to guide sampling efforts to locations with the highest
contaminant concentrations.

Three sampling alternatives were initially developed for the 216-Z-1A Tile Field. The first
alternative was for drilling through the worst-case contamination location in the tile field, from
the surface to the groundwater. The second alternative evaluated the possible extension of
borehole 299-W18-174 from the 39.7-m (130-fl) elevation to groundwater as a lower-cost
alternative. However, a review of the as-built drawing for the borehole revealed that the
diameter of borehole 299-W18-174 is 10.2 cm (4 in.), which is too small for borehole extension.
Therefore, two sampling design alternatives are proposed for the 216-Z-IA Tile Field.

The 216-Z-9 Trench is an engineered structure with an enclosure made of steel framework and
concrete roof panels. The enclosure structure is not designed to support loads greater than the
weight of a few occupational workers. Because of the high plutonium and americium
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concentrations in the trench, an accidental collapse of the enclosure structure would be
unacceptable from a worker risk and contamination-control standpoint; therefore, special drilling
alternatives are identified for this site. The sample design alternatives are presented in Table 7-5
and are evaluated in Section 7.4.2.

Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample Collecon Key Features of Design Basis for Sampling Design

216-Z-JA Tile Field Alternative I - Borehole Drilling in VIcinity of Well 299-W18-159

Install one vadose borehole in close
proximity to the 299-WI8-159
borehole, which is near the center of
the tile field. Refer to Figures 7-1
and 7-2.

Soil samples will be collected in
specific strata at the following
intervals:

Highest contaminant concentration
layer (H,):

- Collect one sample at 3.7 m
(12 ft).

- Collect one sample at the onset of
native soils beneath the tile field
gravel bed, presumed to be at
7.6 m(25 ft).

- Collect samples at 10.7 m and
13.7 m (35 ft and 45 ft).

* Low contaminant concentration sand
layer (H2):

- Collect one sample at the onset of
this formation, presumed to be
17 m (58 ft).

Th 299-WI8-159 borehole spectral gama
logging results indicate that the soils in the
vicinity of this borehole have higher
contamination levels than any other borehole
that was logged. The borehole will be drilled
from the surface to the water table for borehole
soil sampling.

The radiological contamination concentrations
in this region are above the TRU definition
(PNNL 1998).

The 3.7-m (12-fl) sample is within the sand
layer of the most highly contaminated region
of the tile field (PNNL 1999b). The sand is
more likely to yield a sample than the gravel
layer beneath it.

The 7.6-m (25-ft) region is expected to contain
TRU-contaminated soils, but at significantly
lower concentrations than the 3.7-m (12-ft)
depth.

The two deeper samples will complete a
vertical contaminant concentration profile
within this highly contaminated layer.

None of the samples collected within the H,
layer will be analyzed for radiological COCs
because there is no radiological data gap in this
depth interval.

Historical data show TRU contamination to a
depth of approximately 17.7 m(58 ft). This
region is expected to delineate the shift to low
radiological concentrations. The sample will
be analyzed for all COCs to obtain
contaminant concentrations at this change in
lithology.

7-5
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Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample Collection Key Features of Design Basis for Sampling Design
Methodology I _ _ _ _ _ I _ _ _ _ _ _

* Low contaminant concentration
gravel layer (H3):

- Collect one sample at the onset of
this formation, presumed to be
26.5 m (87 ft).

One sample in this layer will be used to
determine the concentration changes from the
H2 layer above. The sample will be analyzed
for all COCs.

" Low contaminant concentration The sample in this layer will be used to
Plio-pleistocene layer: determine the changes from the H3 layer

above. The sample will therefore be analyzed
- Collect one sample at the onset of for all COCs.

this formation, presumed to be
37.2 m (122 ft).

" Low contaminant concentration The Ringold E Formation consists of gravels
Ringold E Formation (RE): and sand. The sample in this layer will be used

to determine the changes from the- Collect one sample at the onset of Plio-pleistocene layer above. The sample will
this formation, presumed to be be analyzed for all COCs to obtain
47 m (138 fit). contaminant concentrations at this change in

lithology.

" Low contaminant concentration One sample will be used to determine the
Ringold E Formation (RE): concentrations just above the water table. The

- Collect one sample just above the sample will be analyzed for all COCs.

water table (approximately 63 m
[207 ft]).

- Collect bulk density and
grain-size distribution samples at
major changes in lithology.
Collect moisture samples with the
other physical property samples.
Specific intervals to be defined in
SAP.

Soil physical properties (e.g., moisture content,
grain-size distribution, and bulk density) will
be used to support modeling.

Borehole Geophysically log the borehole. Log the vertical distribution of radiological
geophysical logging contaminants to confirm analytical data and

refine preliminary conceptual contaminant
distribution model.

Perform neutron moisture logging to support
contaminant transport modeling.

216-Z-IA Tile Field Alternative H - No Further Characterization Alternative

No action Determine whether the existing Avoid unnecessary cost and worker exposure
characterization data identifies the TRU for collection of soil samples.
and greater than Class C decision as the
RI/FS decision-making risk driver.
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Table 7-5. Sampling Design Alternatives. (8 Pages)

Mehod ction Key Features @1 Design Basis for Sampling Design

216-Z-9 Trench Alternative III - Conventional Drilling Through the Trench

Stabilize the soils atop the
216-Z-9 Trench by pumping shotcrete
through the vent risers in the trench
roof. Spray fixative coating over all
internal surfaces within the enclosure.
Dismantle and dispose the enclosure
structure. Install a soil ramp over the
trench to provide access for
conventional drilling through the
trench.

Figure 7-3 shows a plan view of the
216-Z-9 Trench. Figure 7-4 shows
section views of the 216-Z-9 Trench
and enclosure structure.

The concrete roof structure above the
216Z-9 Trench prevents direct access for

4illng. To obtain access, the concrete roof
Stustr must be removed and a soil ramp
Installed into trench to give access to
conventional drilling equipment. To support
tis operation, the contaminated soil at the top
Mihe trench would be stabilized with
sbotcrete. All internal surfaces of the
enclosure would be sprayed with a fixative.
The enclosure would be dismantled and
disposed. A soil ramp would be installed into
the trench, providing access for borehole
drilling. Because of the contaminants and
concentrations within the trench, dismantling
and disposing the enclosure would likely cost
several million dollars. Rough
order-of-magnitude drilling and analytical
soft are estimated to be nearly $1,000,000.

Install one vadose borehole within the Soil samples will be used to determine type
trench boundaries at the location with and concentration of COCs beneath the trench
the highest contamination potential. in the vadose zone. Sampling provides data
Location will be based upon process for remedial action decision making, to
knowledge of the trench construction. confirm the preliminary conceptual
Borehole will be drilled to the water contaminant distribution model, and to support
table. contaminant transport modeling.

Soil samples will be collected in
specific strata at the following
intervals:

" Soils within the crib structure: Extreme contamination expected in this region.
This sample will only be analyzed for chemical

Collect one sample at constituents because the TRU/radiological
approximately 5.5 m(18 1t). status is known.

* Highest contaminant concentration TRU contamination levels are expected
layer (H1 ): through layer H, based on historical data

(Smith 1973). This sample will only be
- Collect one sample at analyzed for chemical constituents because the

approximately 7.6 m (25 1t). TRU/radiological status is known.

* Highest contaminant concentration
layer (H2):

- Collect one sample at the onset of
this layer, presumed to be 20 m
(69 ft).

TRU contamination levels may be present
through layer H2 based on historical data
(Smith 1973). This sample will be analyzed
for all COCa to confirm the vertical extent of
the TRU contamination and to fill the chemical
constituent data gap.

7-7

Borehole
characterization

Remedial Investigation DQO Summary Report - 200-PW-1 OU Phase I Representative Waste Sites

April 2001



BHI-01477

Rev. 0

Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample CollectionII
Methodology Key Features of Design Basis for Sampling Design

* Moderate-to-low contaminant
concentration fine-grained Plio-
pleistocene layer:

- Collect one sample at the onset of
the Plio-pleistocene layer,
presumed to be at 32 m (105 fi).

This region is expected to mark the onset of
moderate radiological concentrations. Analyze
for all COCs to obtain contaminant
concentrations at this change in lithology.

" Low contaminant concentration The Ringold E Formation consists of gravel
Ringold E Formation (RE): and sand and is expected to mark the onset of

low radiological concentrations. The sample
- Collect one sample at the onset of in this layer will be used to determe the

the RE layer, presumed to be at changes from the Plio-pleistocene layer above
37 m (121 fi). and will be analyzed for all COCs to obtain

contaminant concentrations at this change in
lithology.

" Low contaminant concentration Because the Ringold E Formation is very deep,
Ringold E Formation (RE): one sample is collected at the midpoint to

avoid a large spatial data gap. Analyze for all
- Collect one sample at the COCS.

midpoint of the RE layer at 52 m
(170 ft).

" Low contaminant concentration One sample will be used to determine the
Ringold E Formation (RE): concentrations just above the water table.

- Collect one sample just above the Analyze for all COCs.

water table (approximately 67 in
[220 ft]).

* Collect bulk density and grain-size
distribution samples at major
changes in lithology. Moisture
samples will be collected with the
other physical samples. Specific
intervals will be defined in the SAP.

Soil physical properties (e.g., moisture content,
grain-size distribution, and bulk density) will
be used to support contaminant transport
modeling.

Borehole Perform borehole geophysical logging Logging will provide a continuous profile that
geophysical logging from the surface to groundwater. confirms the vertical distribution of transuranic

contaminants.

Perform neutron moisture logging from Collect soil moisture data to support
surface to groundwater. contaminant transport modeling.
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Table 7-5. Sampling Design Alternatives. (8 Pages)

ample Colection Key Features of Design Basis for Sampling DesignMethodologyBaifoSapngDsn

216-Z-9 Trench Alternative IV- Angle Drilling

Borehole
characterization

Drill two angle boreholes adjacent to
the trench to capture sawples from the_
soils beneath the trench.

Because of the angled drilling
geometry, it is not possible to collect
samples from the soils immediately
beneath the trench. Drill placement
will be chosen to maximize the captu
of samples under the footprint of the
trench. However, practical factors,
such as access requirements must be
factored into selection of drilling
locations:

Use of angle drill rig allows collection of soil
samples from beneath the trench without
special access provisions. Two boreholes are
used to optimize the collection of samples
beneath the trnch.
Refer to Figure 7-5 for conceptual angle
diriing borehole configurations at
216-Z-9-Trench.

Drill boreholes to allow soil sampling with
depth and to support geophysical logging.

" Highest contaminant concentration TRU contamination levels may be present
layers (H, and H2): through both layers H, and H2 based on

historical data (Smith 1973). This sample will
- Borehole A: Collect one sample be analyzed for a COCO to confirm the

at the onset of this layer, vertical extent of the TRU contamination and
presumed to be 20 m (69 ft). to fill the chemical constituent data gap.

* Moderate-to-low contaminant This region is expected to mark the onset of
concentration fine-grained Plio- moderate radiological concentrations. Analyze
pleistocene layer for all COCs to obtain contaminant

- Borehole A: Collect one sample concentrations at this change in lithology.

at the onset of the Plio-pleistocene
layer, presumed to be at 32 in
(105 ft).

- Borehole B: Collect one sample
at the onset of the Plio-pleistocene
layer, presumed to be at 32 in
(105 ft).

" Low contaminant concentration The Ringold E Formation consists of gravel
Ringold E Formation (RE): and sand and is expected to mark the onset of

low radiological concentrations. One sample
- Borehole A: Collect one sample in this layer will be used to determine the

at the onset of the RE layer, changes from the Plio-pleistocene layer above.
presumed to be at 37 m(121 f). The sample wil be analyzed for all COCs to

- Borehole B: Collect one sample obtain contaminant concentrations at this
at the onset of the RE layer, change in lithology.
presumed to be at 37 m(121 ft). I

Low contaminant concentration
Ringold E Formation (RE):

- Borehole B: Collect one sample
at the midpoint of the RE layer at
52 m (170 ft).

Because the Ringold E Formation is very deep,
one sample is collected at the midpoint to
avoid a large spatial data gap.

Remedial Investigation DQO Summay Report - 200-PW-1 OU
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Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample Collection Key Features of Design Basis for Sampling DesignMethodology

* Low contaminant concentration One sample will be used to determine the
Ringold E Formation (RE): concentrations just above the water table. The

- Borehole B: Collect one sample sample will be analyzed for all COCs.

just above the water table
(approximately 67 m [220 ft]).

- Collect bulk density and grain- Soil physical properties (e.g., moisture content,
size distribution samples at major grain-size distribution, and bulk density) will
changes in lithology. Collect be used to support contaminant transport
moisture samples with the other modeling.
physical property samples.
Specific intervals to be defined in
SAP.

Borehole Perform borehole geophysical logging Logging will provide a continuous profile that
geophysical logging in both boreholes. confirms the vertical distribution of transuranic

contaminants.

Perform neutron moisture logging in Collect soil moisture data to support
both boreholes. contaminant transport modeling.

216-Z-9 Trench Alternative V- Drive Casing Sampling Through an Enclosure Riser with Pile Driver

Drive casing Install drive casing with pile driver Pile driver may be used to remotely install
sampling through an existing riser, or through a drive casing through a riser in the enclosure

new one. Sample using a liner inside roof without putting a vertical load on the
casing. trench roof. A substantial contamination

Withdraw casing liner with pile driver control system and sleeving will be required

and crane. Sampling locations to be during operation.
determined after casing liner has been Use of liner inside the casing will maximize
retrieved. soil retention during retrieval of the liner.

Remove outer drive casing after This operation would require significant
geophysical logging. coordination with PHMC and DOE and may

Soil samples will be collected in require a structural analysis of enclosure roof

specific strata at the following intervals and/or creation of new access riser.

until refusal:

* Soils within the crib structure: Extreme contamination expected in this region.
This sample will only be analyzed for chemical

- Collect one sample at constituents because the TRU/radiological
approximately 5.5 m (18 ft). status is known.

" Highest contaminant concentration TRU contamination levels are expected
layer (H 1): through layer H, based on historical data

(Smith 1973). This sample will only be
- Collect one sample at analyzed for chemical constituents because the

approximately 7.6 m (25 ft). TRU/radiological status is known.
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Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample Collection Key Features of Design Basis for Sampling Design
Methodology _________________ ___________________

9 Highest contaminant concentration TRU contamination levels may be present
layer (H2): through both layers H, and H2 based on

C tsoricail data (Smith 1973). This sample will
-SI - - cayed fhr all COCs to confirm the

this layer, presumed tobe 2O)A0 W Ical extent of the TRU contamination and
(69 ft). 'WfM the chemical constituent data gap.

Drive casing is not expected to penetrate below
this elevation.

Geophysical Perform borehole geophysical logging Logging will provide a continuous profile that
logging in drive in drive casing. confirms the vertical distribution of transuranic
casing contaminants.

Perform neutron moisture logging in Collect soil moisture data to support
drive casing. contaminant transport modeling.

216-Z-9 Trench Alternative VI - GeeProbe/Cone Pen etrometer Push Rods for Geophysical Logging
Through an Enclosure Riser

Sample soils Install an outer support pipe through An outer support pipe is required to provide
through GeoProbe enclosure riser. lateral support for GeoProbe rods over the

IInstall portable GfOPrO :: SOP 6 -n (20-fl) air gap from the enclosure roof to
ro sI salp raleG o rb nts *a I It floor.enclosure roof.

Push rods through available riseri s coordination wit PHMC and DOE, a
refusal. structural analysis of the enclosure roof,

special framework and installation, and may
require a new access riser.

A substantial contamination control system
will be required during operation.

Sample through upper trench and GeoProbe rods can be pushed for continuous
collect continuous soil sample or sampling or can be installed and retrieved for
discrete samples with GeoProbe rods discrete sampling.
until refusal.

Sample vapors Sample carbon tetrachloride vapors at Use GeoProbe rods outfitted with vapor
through GeoProbe/ specified depth intervals until refusal. sampling ports.
cone penetrometer
rods

Geophysical Perform borehole geophysical logging Logging will provide a continuous profile that
logging in in GeoProbe/cone penetrometer rods. confinrs the vertical distribution of transuranic
GeoProbe/cone contaminants.
penetrometer rods Perform neutron moisture logging in Collect soil moisture data to support

GcoProbe/cone penetrometer rods. contaminant transport modeling.
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Table 7-5. Sampling Design Alternatives. (8 Pages)

Sample Collection Key Features of Design Basis for Sampling DesignMethodology

216-Z-9 Trench Alternative VII - No Further Characterization Alternative

No action Determine whether the existing Avoid unnecessary cost and worker exposure
characterization data identifies the TRU for collection of soil samples.
and greater than Class C decision as the
RI/FS decision-making risk driver.

PHMC = Project Hanford Management Contractor

7.4.2 Evaluation of Alternative Sampling Designs

7.4.2.1 Alternative I - Borehole Drilling in Vicinity of Well 299-W18-159. The Alternative I
sampling design for the 216-Z- 1 A Tile Field follows the focused sampling concept
(Ecology 1995). The sampling intervals shown in Table 7-5 provide a useful vertical profile of
contaminants through the waste site. It was determined that sufficient radiological data exist in
the highest contamination concentration interval (H1). Therefore, the COC list was revised to
eliminate the radiological constituents in the H1 layer. Because this alternative fills the data gaps
and enables confirmation of historical radiological data, it is the recommended alternative.

7.4.2.2 Alternative II - No Further Characterization. Alternative II applies to the
216-Z-IA Tile Field. It is based on the observation that the TRU-contaminated and greater than
Class C status of the site could be the RI/FS risk driver for this site and that further
characterization efforts may not affect the outcome of remedial decision making. This
alternative offers potential cost savings and as low as reasonably achievable (ALARA) benefits;
however, it does not provide waste inventory data that would support selection of certain
remedial actions (notably the engineered multimedia barrier). Therefore, this alternative is not
recommended for further evaluation.

7.4.2.3 Alternative III - Conventional Drilling Through the Trench. This alternative
provides a vertical profile of COCs to verify the preliminary conceptual contaminant distribution
model. The disadvantages of this alternative are the high costs with little gain to the RI/FS
process, as the expense associated with this alternative only adds data from the region
immediately beneath the waste site, which is not a particularly sensitive data gap. In addition,
this alternative would require extreme contamination-control measures. For these reasons,
Alternative III is not recommended for further evaluation.

7.4.2.4 Alternative IV - Angle Drilling. Alternative IV involves collecting samples under the
trench without the need for decommissioning the existing structure. Angle drilling does not
provide an optimized vertical contaminant profile but does provide good characterization in the
lower portion of the vadose zone. The cost of this alternative is expected to be significantly less
than the cost of Alternative III.
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Figure 7-1. Plan View of the 216-Z-1A Tile Field.
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Figure 7-2. Conceptual Diagram of Borehole in the 216-Z-1A Tile Field.
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Figure 7-3. Plan View of the 216-Z-9 Trench.
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Figure 7-4. Section View of the 216-Z-9 Trench.
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Figure 7-5. Conceptual Diagram of the Angle Drilling Boreholes.
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7.4.2.5 Because this alternative fills identified data gaps beneath the waste site without a major
project preparation activity and is a proven technology, Alternative IV is the proposed alternative
for the 216-Z-9 Trench.

7.4.2.6 Alternative V - Drive Casing Sampling Through an Enclosure Riser with Pile
Driver. Alternative V would require substantial contamination controls and coordination with
DOE, FH, and the ERC. The advantage of this alternative is that it is a relatively low-cost
approach for sampling the upper trench zone and it also avoids placing stress on the trench roof.
The disadvantages include the potential need for a new opening in the trench enclosure and the
possible loss of sample media during casing extraction. This alternative may be evaluated
further for collection of samples in the upper region of the trench.

7.4.2.7 Alternative VI - GeoProbe/Cone Penetrometer Push Rods for Geophysical Logging
Through an Enclosure Riser. Alternative VI is similar to Alternative IV but would place loads
on the enclosure roof that may be unacceptable; consequently, a structural analysis would be
required for the enclosure roof. Modifications may be required to the enclosure prior to
implementation. In addition, a guard pipe would need to be installed to provide lateral support
for the GeoProbe rods in the 6.1-im (20-ft) unsupported zone between the bottom of the
GeoProbe unit and the onset of trench soil. For these reasons, Alternative VI is not considered
further.

7.4.2.8 Alternative VII - No-Further Characterization Alternative. Alternative VII applies
to the 216-Z-9 Trench and is based on the observation that the TRU and greater than Class C
status of the site could be the RI/FS risk driver for this site, and that further characterization
efforts may not affect the outcome of remedial decision making. This alternative offers potential
cost savings and ALARA benefits; however, this alternative does not provide waste inventory
data that would support selection of certain remedial actions (notably the engineered multimedia
barrier). Therefore, Alternative VII is not recommended for further evaluation.

7.4.3 Proposed Sampling Designs

The proposed sampling designs incorporate a single borehole through the most highly
contaminated portion of the 216-Z-lA Tile Field and two angle boreholes under the
216-Z-9 Trench. These designs provide safe, reliable, and cost-effective sampling methods that
satisfy the identified data needs. The sampling designs for these two sites are integrated because
the chemical contamination data from the upper 18.3 m (60 ft) of the 216-Z-lA Tile Field will be
used to fill a data gap in the upper region of the 216-Z-9 Trench. This is necessary because the
angle-drilling concept applied to the 216-Z-9 Trench does not permit the collection of soil
samples from the upper 18.3 m (60 ft) of the site (see Figure 7-5).

The process history for these two sites was evaluated to determine the degree of similarity in the
waste streams before the 216-Z-IA Tile Field chemical data could be applied to the
216-Z-9 Trench. The review of historical data and an interview with Z Plant operating
personnel indicated that the waste streams differed between the two sites, principally in waste

M. L. Yates, personal interview on February 27, 2001, with Mr. Thurman Cooper, PFP Chemist.
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discharge concentrations. The same chemicals were released to both sites; however, the
216-Z-9 Trench received the more highly concentrated discharge waste streams. The only
known exception is that cadmium-nitrate was deliberately released to the 216-Z-9 Trench for
criticality control near the end of the trench's operating life. Cadmium concentrations were
reported in samples from the 216-Z-9 Trench (Smith 1973).

Because the chemical discharges to bot sites involv OVinesfme chemistry (with the exception of
the cadmium-nitrate), the use of te 216-Z- IA chenildT& from the upper regions of the site is
considered to be appropriate but may be at lower conentrtions than in the 216-Z-9 Trench.
The chemical analytical data obtained from both sites wiU, be analyzed. Extrapolations may be
necessary with the 216-Z-1A data for un in the uppermost region of the 216-Z-9 Trench.

The sampling designs proposed for the 216-Z-1A Tile fiekdand 216-Z-9 Trench are presented in
Table 7-6.

Table 7-6. Proposed Sampling Designs. (4 Pages)

Sample Collection Key Features of Design Basis for Sampling Design
MethodologyI

216-Z-IA Tile Field Alernaive I-Borehole Drilling i fleuaiwf Wail 299-WJS-159

Borehole Install one vadose borehole in close The 299-W 18-159 borehole spectral gamma
characterization proximity to the 299-W 18-159 lugging results indicate that the soils in the

borehole, which is near the center of vicinity of this borehole have higher
the tile field. Refer to Figures 7-1 contamination levels than any other borehole
and 7-2. that was logged. The borehole will be drilled

Soil samples will be collectvd in from the surface to the water table for borehole

specific strata at the following
intervals:

Highest contaminant concentration The radiological contamination concentrations
layer (Hi): in this region are above the TRU definition

- Collect one sample at 3.7 m (PNNL 1998).

(12 ft). The 3.7-m (12-ft) sample is within the sand
layer of the most highly contaminated region

- Collect one sample at the onset of of the tile field (PNNL 1999b). The sand is
native soils beneath the tile field more likely to yield a sample than the gravel
gravel bed, presumed to be at layer beneath it.
7.6 m(25 ft).

The 7.6-m (25-ft) region is expected to contain
- Collect samples at 10.7 m and TRU-contaminated soils, but at significantly

13.7 m (35 ft and 45 ft). lower concentrations than the 3.7 m (12 ft)
depth.

The two deeper samples will complete a
vertical contaminant concentration profile
within this highly contaminated layer.

None of the samples collected within the H,
layer will be analyzed for radiological COCs
because there is no radiological data gap in this
depth interval.
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Table 7-6. Proposed Sampling Designs. (4 Pages)

Sample Collection Key Features of Design Basis for Sampling DesignMethodology II

* Low contaminant concentration sand
layer (H2):

- Collect one sample at the onset of
this formation, presumed to be
17 m (58 ft).

Historical data shows TRU contamination to a
depth of approximately 17.7 m (58 ft). This
region is expected to delineate the shift to low
radiological concentrations. The sample will
only be analyzed for the chemical COCs to fill
that data gap.

* Low contaminant concentration One sample in this layer will be used to
gravel layer (H3): determine the concentration changes from the

H2 layer above. The sample will be analyzed
- Collect one sample at the onset of for all COCs to obtain contaminant

this formation, presumed to be concentrations at this change in lithology.
26.5 mn (87 fl).

* Low contaminant concentration Plio- The sample in this layer will be used to
pleistocene layer: determine the changes from the H3 layer

above. The sample will be analyzed for all
- Collect one sample at the onset of COCs to obtain contaminant concentrations at

this formation, presumed to be this change in lithology.
37.2 m (122 ft).

" Low contaminant concentration The Ringold E Formation consists of gravels
Ringold E Formation (RE): and sand. The sample in this layer will be used

to determine the changes from the Plio-
- Collect one sample at the onset of pleistocene layer above. The sample will be

this formation, presumed to be analyzed for all COCs to obtain contaminant
47 m (138 fi). concentrations at this change in lithology.

* Low contaminant concentration One sample will be used to determine the
Ringold E Formation (RE): concentrations just above the water table. The

- Collect one sample just above the sample will be analyzed for all COCs.

water table (approximately 63 m
[207 ft]).

- Collect bulk density and Soil physical properties (e.g., moisture content,
grain-size distribution samples at grain-size distribution, and bulk density) will
major changes in lithology. be used to support modeling.
Collect moisture samples with the
other physical property samples.
Specific intervals to be defined in
SAP.

Geophysically log the borehole. Log the vertical distribution of radiological
contaminants to confirm analytical data and
refine preliminary conceptual contaminant
distribution model.

Perform neutron moisture logging to support
contaminant transport modeling.
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Table 7-6. Proposed Sampling Designs. (4 Pages)

Sample Collection Key Features of Design Basis for Sampling Design
Methodology of esign

216-Z-9 Trench Alternative III - Angle Drilling __________________

Drill two angle boreholes adjacent to
the trench to capture samples frnothe
soils beneath the trench.

Because of the angled drilling
geometry, it is not possible to collect
samples from the soilsj mmedately
beneath the trench. Dsrpiacemet
will be chosen to misise ls cqttapi
of samples under the footprint of the
trench. However, practical ftctors,
such as access requirements must be
factored into selection of driling
locations.

Use of angle drill rig allows collection of soil
b00ples from beneath the trench without

iap access provisions. Two boreholes are
4OWI*l optimize the collection of samples

,Jefr to Figure 7-5 for conceptual angle
*Mlng borehole configurations at
i6*,Z9 Trench.

Drill boreholes to allow soil sampling with
depth and to support geophysical logging.

* Highest contaminant concentration TRU contamination levels may be present
layers (HI and H2): through both layers H, and H2 based on

-s historical data (Smith 1973). This sample will
SBorehole A CoM t one sample be analyzed for all COCs to confirm the
at the onset of this layer, vertical extent of the TRU contamination and
presumed to be 20 m (69 fi). to fill the chemical constituent data gap.

* Moderate-to-low contaminant This region is expected to mark the onset of
concentration fine-grained moderate radiological concentrations. Analyze
Plio-pleistocene layer: for all COCs to obtain contaminant

- Borehole A: Collect one sample concentrations at this change in lithology.

at the onset of the Plio-pleistocene
layer, presumed to be at 32 m
(105 ft).

- Borehole B: Collect one sample
at the onset of the Plio-pleistocene

layer, presumed to be at 32 m
(105 ft).

* Low COesSalaiU concentration The tingold E ormation consists of gravel
Pingold E Prmation (W: and sed iSIS eiected to mark the onset of

- Borehole A: C t low radiological concentrations. One sample
-t he NA: C oci samp * heY Wllh u io tnie the
at the taset of the R ( layer, changis from the Plio-pllstcene layer above.
presumed to be at 37 m(21 ). TM pe will be mnalyzed for all COCs to

- Borehole B: Collect one sample obtain contaminant concentrations at this
at the onset of the RE layer, change in lithology.
presumed to be at 37 m (121 it). I

* Low contaminant concentration
Ringold E formation (ItE):

- Borehole B: Collect one sample
at the midpoint of the RE layer, at
52 m(170 ft).

Because the Ringold B Formation is very deep,
One sample is collected at the midpoint to
avoid a large spatial data gap.
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Table 7-6. Proposed Sampling Designs. (4 Pages)

Sample Collection Key Features of Design Basis for Sampling DesignMethodology

* Low contaminant concentration One sample will be used to determine the
Ringold E Formation (RE): concentrations just above the water table. The

- Borehole B: Collect one sample sample will be analyzed for all COCs.

just above the water table
(approximately 67 m [220 ft]).

- Collect bulk density and Soil physical properties (e.g., moisture content,
grain-size distribution samples at grain-size distribution, and bulk density) will
major changes in lithology. be used to support contaminant transport
Collect moisture samples with the modeling.
other physical property samples.
Specific intervals to be defined in
SAP.

Geophysical Perform borehole geophysical logging Logging will provide a continuous profile that
logging in both boreholes. confirms the vertical distribution of transuranic

contaminants.

Perform neutron moisture logging in Collect soil moisture data to support
both boreholes. contaminant transport modeling.

7.5 POTENTIAL SAMPLE DESIGN LIMITATIONS

Potential sample design limitations are as follows:

* The 216-Z-9 Trench is not accessible for installation of conventional drilling equipment.
Alternate drilling methods/approaches (e.g., angle drilling) must be used to protect the
concrete enclosure roof from unacceptable loads.

* Contamination levels in both waste sites are significant and will require employment of
substantial contamination controls to ensure the health and safety of workers and protection
of the environment and equipment. Such controls may restrict the movement of workers.
Samples with high contamination levels may be reduced in volume to permit shipment to
laboratories. However, this may hinder the ability of the laboratories to meet quality
assurance/quality control requirements.

* Drilling impediments (e.g., boulders) may be encountered and/or insufficient sample
volumes may be retrieved from the split-spoon samplers. The list of analytes will be
prioritized in the SAP to account for insufficient sample volume.

* Drilling will generate excessive heat and may volatilize the VOAs that are present within the
soil. This may affect the accuracy of the VOA measurements.

* Because the potential exists for significant concentrations of radiological COCs, samples
may need to be analyzed in an onsite laboratory. In this case, expected impacts include high
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analytical costs, degradation of detection limits, reduced analyte lists, and long turnaround

times. The presence of TRU-contaminated soil would also significantly impact waste

handling and management. Sample volumes may be reduced if the radiation levels for the

samples are too high.

" Analysis of VOA contaminants imposes sample hold-time limitations. To overcome these

limits, prior planning and coordination are recomnended to avoid violating the hold-time
limits.

" The sampling intervals developed in this DQO summary report may be adjusted in the SAP
to account for refinements to the sampling designs.
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